

変 更 設 計 書

1.	工 事 名 称	枚方市立旧田中家鋳物民俗資料館耐震・改修工事
2.	施 工 場 所	枚方市藤阪天神町5-1
3.	工 期	平成 28年 7月 26日より 平成 29年 8月 10日まで (変更なし)
4.	変 更 概 要	別添、変更理由書のとおり

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	104,454,360	96,717,000 (A)	7,737,360
変更設計金額	111,885,840	103,598,000 (B)	8,287,840
当初請負金額	95,904,000	88,800,000 (C)	7,104,000
変更請負金額	102,726,360 (F)	95,117,000 (D)	7,609,360 (E)
増減額	6,822,360	6,317,000	505,360

(算出式)

$$(B) \times (C) \div (A) = (D)$$

$$(D) \times 0.08 = (E)$$

$$(D) + (E) = (F)$$

<※(D)は千円止め・・・百円以下切捨て>

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
I	建築工事											
A	鋳物工場耐震補強工事		1.0	式		35,675,137	1.0	式		37,685,346	2,010,209	増額
B	主屋改修工事		1.0	式		27,357,663	1.0	式		30,950,558	3,592,895	増額
C	外構工事		1.0	式		3,216,612	1.0	式		3,216,612	0	
	合計					66,249,412				71,852,516	5,603,104	増額

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
A	鋳物工場耐震補強工事											
1	建築工事		1.0	式		34,399,740	1.0	式		35,979,200	1,579,460	増額
2	解体工事		1.0	式		1,275,397	1.0	式		1,706,146	430,749	増額
	合計					35,675,137				37,685,346	2,010,209	増額

名 称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
A-1	建築工事											
1	直接仮設工事		1.0	式		19,627,340	1.0	式		19,627,340	0	
2	基礎工事		1.0	式		296,900	1.0	式		296,900	0	
3	木造補強工事		1.0	式		2,405,000	1.0	式		3,302,320	897,320	増額
4	左官補修工事		1.0	式		416,200	1.0	式		416,200	0	
5	屋根改修工事		1.0	式		11,256,500	1.0	式		11,938,640	682,140	増額
6	周辺改修工事		1.0	式		397,800	1.0	式		397,800	0	
	合計					34,399,740				35,979,200	1,579,460	増額

名称 枚方市立旧田中家鑄物民俗資料館耐震・改修工事

	名称	摘要	数量	单位	単価	金額	数量	单位	単価	金額	差引増減額	備考
A-2	解体工事											
1	撤去工事		1.0	式		1,192,723	1.0	式		1,619,476	426,753	増額
2	発生材処分費		1.0	式		82,674	1.0	式		86,670	3,996	増額
	合計					1,275,397				1,706,146	430,749	増額

名 称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
B	主屋改修工事											
1	建築工事		1.0	式		26,241,298	1.0	式		29,568,658	3,327,360	増額
2	解体工事		1.0	式		1,116,365	1.0	式		1,381,900	265,535	増額
	合計					27,357,663				30,950,558	3,592,895	増額

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
B-1	建築工事											
1	直接仮設工事		1.0	式		14,104,959	1.0	式		14,104,959	0	
2	木造改修工事		1.0	式		1,740,040	1.0	式		2,225,370	485,330	増額
3	左官補修工事		1.0	式		897,600	1.0	式		897,600	0	
4	屋根改修工事		1.0	式		6,736,254	1.0	式		9,578,284	2,842,030	増額
5	周辺改修工事		1.0	式		2,762,445	1.0	式		2,762,445	0	
	合計					26,241,298				29,568,658	3,327,360	増額

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
B-2	解体工事											
1	撤去工事		1.0	式		1,034,699	1.0	式		1,292,686	257,987	増額
2	発生材処分費		1.0	式		81,666	1.0	式		89,214	7,548	増額
	合計					1,116,365				1,381,900	265,535	増額

名称 枚方市立旧田中家鍍物民俗資料館耐震・改修工事

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
C	外構工事											
1	建築工事		1.0	式		3,122,232	1.0	式		3,122,232	0	
2	解体工事		1.0	式		94,380	1.0	式		94,380	0	
	合計					3,216,612				3,216,612	0	

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
C-1	建築工事											
1	正門廻り工事		1.0	式		1,300,000	1.0	式		1,300,000	0	
2	通用門廻り改修工事		1.0	式		419,000	1.0	式		419,000	0	
3	敷地外周フェンス設置工事		1.0	式		1,265,000	1.0	式		1,265,000	0	
4	移設住居跡覆屋改修工事		1.0	式		108,576	1.0	式		108,576	0	
5	庭園水路改修工事		1.0	式		29,656	1.0	式		29,656	0	
	合計					3,122,232				3,122,232	0	

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
C-2	解体工事											
1	撤去工事		1.0	式		78,090	1.0	式		78,090	0	
2	発生材処分費		1.0	式		16,290	1.0	式		16,290	0	
	合計					94,380				94,380	0	

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
II	電気設備工事											
A	鋳物工場		1.0	式		2,452,390	1.0	式		2,452,390	0	
B	主屋		1.0	式		2,299,319	1.0	式		2,299,319	0	
C	屋外		1.0	式		358,681	1.0	式		358,681	0	
	合計					5,110,390				5,110,390	0	

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名称	摘要	数量	单位	単価	金額	数量	单位	単価	金額	差引増減額	備考
B	主屋											
1	電灯設備		1.0	式		2,012,694	1.0	式		2,012,694	0	
2	火災報知設備		1.0	式		39,570	1.0	式		39,570	0	
3	雷保護設備		1.0	式		84,700	1.0	式		84,700	0	
4	撤去費		1.0	式		162,355	1.0	式		162,355	0	
	合計					2,299,319				2,299,319	0	

名称 枚方市立旧田中家鋳物民俗資料館耐震・改修工事

	名 称	摘 要	数 量	单 位	单 価	金 額	数 量	单 位	单 価	金 額	差引増減額	備 考
C	屋外											
1	構内配電線路											
	1) 外灯		1.0	式		306,748	1.0	式		306,748	0	
2	構内通信線路											
	1) インターホン		1.0	式		14,746	1.0	式		14,746	0	
3	撤去工事		1.0	式		37,187	1.0	式		37,187	0	
	合計					358,681				358,681	0	