

## 変 更 設 計 書

1.	工 事 名 称	香里留守家庭児童会室増築工事
2.	施 工 場 所	枚方市香里ヶ丘十丁目5-2
3.	工 期	平成 28年 10月 20日 から 平成 29年 3月 15日まで
4.	変 更 概 要	<ul style="list-style-type: none"> <li>・児童会室天井仕上材の変更並びに床下点検口及び天井点検口の増設</li> <li>・側溝用排水管の増設及び一部側溝の位置変更並びに既存雨水管の経路変更</li> <li>・本体工事及び外構工事に支障となる埋設廃棄物の撤去</li> </ul>

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	87,802,920	81,299,000 (A)	6,503,920
変更設計金額	88,805,160	82,227,000 (B)	6,578,160
当初請負金額	79,754,760	73,847,000 (C)	5,907,760
変更請負金額	80,664,120 (F)	74,689,000 (D)	5,975,120 (E)
増減額	909,360	842,000	67,360

(算出式) (B) × (C) ÷ (A) = (D)  
 (D) × 0.08 = (E)  
 (D) + (E) = (F)

<※(D)は千円止め・・・百円以下切捨て>



名称 香里留守家庭児童会室増築工事

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A	建築工事		1.0	式		41,015,884	1.0	式		41,243,694	227,810	増額
B	外構工事		1.0	式		5,269,933	1.0	式		5,700,353	430,420	増額
C	建具防火改修工事		1.0	式		3,083,106	1.0	式		3,083,106		
D	解体工事		1.0	式		851,422	1.0	式		976,072	124,650	増額
	合計					50,220,345				51,003,225	782,880	増額

	費目	摘要	設計変更前				設計変更前				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
A	建築工事											
1	直接仮設工事		1.0	式		1,239,093	1.0	式		1,239,093		
2	土工事		1.0	式		815,371	1.0	式		815,371		
3	地業工事		1.0	式		162,400	1.0	式		162,400		
4	コンクリート工事		1.0	式		2,744,316	1.0	式		2,744,316		
5	型枠工事		1.0	式		1,533,422	1.0	式		1,533,422		
6	鉄筋工事		1.0	式		1,567,551	1.0	式		1,567,551		
7	鉄骨工事		1.0	式		7,040,663	1.0	式		7,040,663		
8	組積工事		1.0	式		1,922,940	1.0	式		1,922,940		
9	防水工事		1.0	式		99,864	1.0	式		99,864		
10	タイル工事		1.0	式		76,390	1.0	式		76,390		
11	木工事		1.0	式		615,912	1.0	式		615,912		
12	屋根及びとい工事		1.0	式		1,230,560	1.0	式		1,230,560		
13	金属工事		1.0	式		4,162,082	1.0	式		4,343,452	181,370	増額
14	左官工事		1.0	式		624,646	1.0	式		624,646		
15	木製建具工事		1.0	式		1,125,600	1.0	式		1,125,600		
16	金属製建具工事		1.0	式		3,798,000	1.0	式		3,798,000		
17	硝子工事		1.0	式		136,776	1.0	式		136,776		
18	塗装工事		1.0	式		103,562	1.0	式		103,562		
19	内装工事		1.0	式		4,024,496	1.0	式		4,070,936	46,440	増額
20	ユニット及びその他工事		1.0	式		7,992,240	1.0	式		7,992,240		
	合計					41,015,884				41,243,694	227,810	増額

	費目	摘要	設計変更前				設計変更前				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
B	外構工事											
1	外構工事		1.0	式		5,269,933	1.0	式		5,700,353	430,420	増額
	合計					5,269,933				5,700,353	430,420	増額

名 称 香里留守家庭児童会室増築工事

No. 5

	費 目	摘 要	設計変更前				設計変更前				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
C	建具防火設備改修工事											
1	直接仮設工事		1.0	式		66,636	1.0	式		66,636		
2	改修工事		1.0	式		3,016,470	1.0	式		3,016,470		
	合計					3,083,106				3,083,106		

	費目	摘要	設計変更前				設計変更前				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
D	解体工事											
1	とりこわし		1.0	式		851,422	1.0	式		976,072	124,650	増額
	合計					851,422				976,072	124,650	増額