

変 更 設 計 書

1.	工 事 名 称	桜丘北保育所外壁改修工事
2.	施 工 場 所	枚方市桜丘町20-1
3.	工 期	契約締結日から平成 28 年 12 月 28 日まで
4.	変 更 概 要	別添、変更契約理由書のとおり

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	6,189,480	5,731,000 (A)	458,480
変更設計金額	6,540,480	6,056,000 (B)	484,480
当初請負金額	5,886,000	5,450,000 (C)	436,000
変更請負金額	6,219,720 (F)	5,759,000 (D)	460,720 (E)
増減額	333,720	309,000	24,720

(算出式) (B) × (C) ÷ (A) = (D)

(D) × 0.08 = (E)

(D) + (E) = (F)

<※(D)は千円止め……百円以下切捨て>

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
1	直接仮設工事		1	式		1,358,365	1	式		1,358,365	0	
2	外壁改修工事		1	式		1,763,336	1	式		2,004,563	241,227	増額
3	機械設備工事		1	式		164,648	1	式		164,648	0	
4	その他工事		1	式		87,280	1	式		87,280	0	
5	撤去・処分費		1	式		325,798	1	式		326,573	775	増額
	合計					3,699,427				3,941,429	242,002	増額