

変 更 設 計 書

1.	工 事 名 称	第四中学校体育館外壁他改修工事
2.	施 工 場 所	枚方市香里ヶ丘五丁目3-2
3.	工 期	平成 29年 6月 22日 から 平成 29年 9月 29日まで
4.	変 更 概 要	<ul style="list-style-type: none"> ・外壁補修数量および塗装数量の変更 ・体育館外壁アルミパネル設置

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	43,354,440	40,143,000 (A)	3,211,440
変更設計金額	45,975,600	42,570,000 (B)	3,405,600
当初請負金額	39,549,600	36,620,000 (C)	2,929,600
変更請負金額	41,940,720 (F)	38,834,000 (D)	3,106,720 (E)
増減額	2,391,120	2,214,000	177,120

(算出式) (B) × (C) ÷ (A) = (D)

(D) × 0.08 = (E)

(D) + (E) = (F)

<※(D)は千円止め・・・百円以下切捨て>

名 称 第四中学校体育館外壁他改修工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
I-1	管理棟防水他改修工事		1	式		5,779,766	1	式		5,779,766	0	
I-2	体育館外壁他改修工事		1	式		18,247,177	1	式		19,577,055	1,329,878	増額
I-3	技術棟外壁他改修工事		1	式		6,470,705	1	式		7,162,531	691,826	増額
	合計					30,497,648				32,519,352	2,021,704	増額

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I-1	管理棟防水他改修工事											
1	直接仮設工事		1	式		726,110	1	式		726,110	0	
2	防水工事		1	式		4,945,724	1	式		4,945,724	0	
3	撤去・処分費		1	式		107,932	1	式		107,932	0	
	合計					5,779,766				5,779,766	0	

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I-2	体育館外壁他改修工事											
1	直接仮設工事		1	式		7,660,240	1	式		7,660,240	0	
2	防水工事		1	式		3,883,828	1	式		3,883,828	0	
3	外壁工事		1	式		5,887,599	1	式		7,217,477	1,329,878	増額
4	塗装工事		1	式		332,747	1	式		332,747	0	
5	撤去・処分費		1	式		482,763	1	式		482,763	0	
	合計					18,247,177				19,577,055	1,329,878	増額

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I-3	技術棟外壁他改修工事											
1	直接仮設工事		1	式		1,537,560	1	式		1,537,560	0	
2	防水工事		1	式		3,123,674	1	式		3,123,674	0	
3	外壁工事		1	式		1,241,626	1	式		1,933,452	691,826	増額
4	塗装工事 他		1	式		60,222	1	式		60,222	0	
5	撤去・処分費		1	式		507,623	1	式		507,623	0	
	合計					6,470,705				7,162,531	691,826	増額