

変 更 設 計 書

1.	工 事 名 称	樟葉南小学校管理棟トイレ改造他工事
2.	施 工 場 所	枚方市楠葉美咲一丁目25-1
3.	工 期	平成 29年 6月 22日から 平成 29年 9月 29日まで
4.	変 更 概 要	・家庭科室、理科室の給水管の撤去新設工事の増額変更 ・家庭科室、内建具の内装工事の増額変更 ・交通整理員の増額変更

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	102,078,360	94,517,000 (A)	7,561,360
変更設計金額	103,205,880	95,561,000 (B)	7,644,880
当初請負金額	91,918,800	85,110,000 (C)	6,808,800
変更請負金額	92,934,000 (F)	86,050,000 (D)	6,884,000 (E)
増減額	1,015,200	940,000	75,200

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円止め・・・百円以下切捨て>
(D) × 0.08 = (E)
(D) + (E) = (F)

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 1

[illegible]

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 2

[illegible]

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ia	トイレ改造工事											
1	直接仮設工事		1	式		570,938	1	式		570,938	0	
2	建具改修工事		1	式		3,453,298	1	式		3,453,298	0	
3	内部改修工事		1	式		5,253,145	1	式		5,253,145	0	
4	塗装改修工事		1	式		42,023	1	式		42,023	0	
5	ユニット及びその他工事		1	式		4,330,140	1	式		4,330,140	0	
6	撤去・処分費		1	式		1,379,455	1	式		1,379,455	0	
	合計					15,028,999				15,028,999	0	

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 4

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ib	理科室・準備室改修											
1	直接仮設工事		1	式		186,336	1	式		186,336	0	
2	内装改修工事		1	式		730,257	1	式		838,917	108,660	増額
3	塗装改修工事		1	式		362,629	1	式		373,929	11,300	増額
4	その他工事		1	式		5,490,460	1	式		5,490,460	0	
5	撤去・処分費		1	式		298,734	1	式		358,095	59,361	増額
	合計					7,068,416				7,247,737	179,321	増額

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 5

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ic	家庭科室・準備室改修											
1	直接仮設工事		1	式		169,155	1	式		169,155	0	
2	内装改修工事		1	式		505,581	1	式		557,981	52,400	増額
3	塗装改修工事		1	式		295,862	1	式		295,862	0	
4	その他工事		1	式		9,282,150	1	式		9,341,250	59,100	増額
5	撤去・処分費		1	式		347,910	1	式		385,361	37,451	増額
	合計					10,600,658				10,749,609	148,951	増額

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 6

[illegible]

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ⅲ	機械設備工事											
Ia	トイレ改造工事		1	式		11,499,160	1	式		11,499,160	0	
Ib	理科室・準備室改修		1	式		687,705	1	式		759,875	72,170	増額
Ic	家庭科室・準備室改修		1	式		686,650	1	式		734,220	47,570	増額
Id	内部間仕切改修		1	式		41,450	1	式		41,450	0	
	直接工事費 合計					12,914,965				13,034,705	119,740	増額

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ia	トイレ改造工事											
1	衛生器具設備工事		1	式		5,195,700	1	式		5,195,700	0	
2	給水設備工事		1	式		1,843,300	1	式		1,843,300	0	
3	排水設備工事		1	式		3,866,070	1	式		3,866,070	0	
4	換気設備工事		1	式		50,090	1	式		50,090	0	
5	撤去工事		1	式		544,000	1	式		544,000	0	
	直接工事費 合計					11,499,160				11,499,160	0	

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 4

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ib	理科室・準備室改修											
1	給水設備工事		1	式		199,740	1	式		270,710	70,970	増額
2	排水設備工事		1	式		90,560	1	式		90,560	0	
3	給湯設備工事		1	式		34,400	1	式		34,400	0	
4	ガス設備工事		1	式		334,805	1	式		334,805	0	
5	撤去工事		1	式		28,200	1	式		29,400	1,200	増額
	直接工事費 合計					687,705				759,875	72,170	増額

名 称 樟葉南小学校管理棟トイレ改造他工事

No. 5

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ic	家庭科室・準備室改修											
1	給水設備工事		1	式		277,370	1	式		324,140	46,770	増額
2	排水設備工事		1	式		102,190	1	式		102,190	0	
3	給湯設備工事		1	式		68,800	1	式		68,800	0	
4	ガス設備工事		1	式		214,890	1	式		214,890	0	
5	撤去工事		1	式		23,400	1	式		24,200	800	増額
	直接工事費 合計					686,650				734,220	47,570	増額

名称 樟葉南小学校管理棟トイレ改造他工事

No. 6

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
Id	内部間仕切改修											
1	給水設備工事		1	式		1,790	1	式		1,790	0	
2	排水設備工事		1	式		2,870	1	式		2,870	0	
3	ガス設備工事		1	式		33,180	1	式		33,180	0	
4	撤去工事		1	式		3,610	1	式		3,610	0	
	直接工事費 合計					41,450				41,450	0	