

# 変 更 設 計 書

1	工事名称	桜丘留守家庭児童会室増築他工事
2	工事場所	枚方市村野本町30-1
3	期 間	(当初) 平成29年9月25日より 平成30年3月15日まで (変更) 変更なし
4	設計(変更)概要	別添変更理由書のとおり

(単位:円)

	総 額 (消費税込)	工事価格 (消費税抜)	消費税相当額
当初設計金額	79,620,840	73,723,000 (A)	5,897,840
変更設計金額	80,390,880	74,436,000 (B)	5,954,880
当初請負金額	72,111,600	66,770,000 (C)	5,341,600
変更請負金額	72,808,200 (F)	67,415,000 (D)	5,393,200 (E)
増減額	696,600	645,000	51,600

(算出式)

$(B) \times (C) \div (A) = (D)$

$(D) \times 0.08 = (E)$

$(D) + (E) = (F)$

<※(D)は千円止め……百円以下切捨て>

名称 桜丘留守家庭児童会室増築他工事

No. 1

費目	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
	直接工事費											
I	建築工事		1	式		40,818,030	1	式		41,292,330	474,300	増額
II	電気設備工事		1	式		11,028,413	1	式		11,135,089	106,676	増額
III	機械設備工事		1	式		4,343,400	1	式		4,343,400	0	
	小計					56,189,843				56,770,819	580,976	増額
	共通費											
I	共通仮設費		1	式		2,501,935	1	式		2,518,770	16,835	増額
II	現場管理費		1	式		8,117,620	1	式		8,172,373	54,753	増額
III	一般管理費		1	式		6,914,540	1	式		6,974,948	60,408	増額
	小計					17,534,095				17,666,091	131,996	増額
	合計					73,723,938				74,436,910	712,972	増額
	設計金額(工事価格)	千円未満切り捨て				73,723,000				74,436,000	713,000	増額
	消費税等相当額					5,897,840				5,954,880	57,040	増額
	総合計(工事費)					79,620,840				80,390,880	770,040	増額

名称 桜丘留守家庭児童会室増築他工事

No. 2

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
I	建築工事											
A	【新営】留守家庭児童会室	建築工事	1	式		30,412,307	1	式		30,886,607	474,300	増額
B	【新営】留守家庭児童会室	外構工事	1	式		2,512,255	1	式		2,512,255	0	
C	【改修】既存校舎	改修工事	1	式		7,533,299	1	式		7,533,299	0	
D	【新営・改修】	解体工事	1	式		360,169	1	式		360,169	0	
	合計					40,818,030				41,292,330	474,300	増額



名称

桜丘留守家庭児童会室増築他工事

No. 4

名	称	摘	要	数	量	単	位	単	価	金	額	数	量	単	位	単	価	金	額	差	引	増	減	額	備	考	
19	内外装工事			1	式					3,087,627		1	式					3,145,527		57,900				増額			
20	ユニット及びその他工事			1	式					5,976,934		1	式					5,976,934		0							
	合計									30,412,307								30,886,607		474,300				増額			

名称 桜丘留守家庭児童会室増築他工事

No. 5

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
B	【新営】留守家庭児童会室 外構工事											
1	外構工事		1	式		2,512,255	1	式		2,512,255	0	
	合計					2,512,255				2,512,255	0	

名称 桜丘留守家庭児童会室増築他工事

No. 6

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
C	【改修】既存校舎 改修工事											
1	直接仮設工事		1	式		125,266	1	式		125,266	0	
2	鉄骨工事		1	式		195,987	1	式		195,987	0	
3	金属工事		1	式		106,644	1	式		106,644	0	
4	左官工事		1	式		123,333	1	式		123,333	0	
5	金属製建具工事		1	式		6,389,000	1	式		6,389,000	0	
6	硝子工事		1	式		6,783	1	式		6,783	0	
7	塗装工事		1	式		280,343	1	式		280,343	0	
8	内外装工事		1	式		240,373	1	式		240,373	0	
9	ユニット及びその他工事		1	式		65,570	1	式		65,570	0	
	合計					7,533,299				7,533,299	0	

名称

桜丘留守家庭児童会室増築他工事

No. 7

	名称	摘要	数量	単位	単価	金額	数量	単位	単価	金額	差引増減額	備考
D	【新営及び改修】解体工事											
1	撤去工事											
1-1	【新営】留守家庭児童会室関係 撤去工事		1	式		165,925	1	式		165,925	0	
1-2	【改修】既存校舎改修関係 撤去工事		1	式		199,436	1	式		199,436	0	
2	発生材処分											
2-1	【新営】留守家庭児童会室関係 発生材処分		1	式		4,292	1	式		4,292	0	
2-2	【改修】既存校舎改修関係 発生材処分		1	式		-9,484	1	式		-9,484	0	
	合計					360,169				360,169	0	



名称 桜丘留守家庭児童会室増築他工事

No. 2

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
II	電気設備工事											
1	留守家庭児童会室増築工事		1	式		9,327,810	1	式		9,486,146	158,336	増額
2	教室棟(4棟)改修工事		1	式		860,438	1	式		860,438	0	
3	管理棟(5棟)改修工事		1	式		840,165	1	式		788,505	-51,660	減額
	合計					11,028,413				11,135,089	106,676	増額

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
1	留守家庭児童会室増築工事											
1-1	電灯コンセント設備		1	式		2,269,430	1	式		2,647,685	378,255	増額
1-2	幹線動力設備		1	式		602,440	1	式		602,440	0	
1-3	弱電設備		1	式		17,920	1	式		17,920	0	
1-4	自火報設備		1	式		222,160	1	式		222,160	0	
1-5	受変電設備		1	式		49,440	1	式		49,440	0	
1-6	構内配電線路		1	式		5,443,470	1	式		5,223,551	-219,919	減額
1-7	構内弱電線路		1	式		722,950	1	式		722,950	0	
	小計					9,327,810				9,486,146	158,336	増額

名称 桜丘留守家庭児童会室増築他工事

No. 12

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
2	教室棟(4棟)改修工事											
2-1	防火シャッター電源設備		1	式		203,618	1	式		203,618	0	
2-2	自火報設備改修		1	式		110,140	1	式		110,140	0	
2-3	防火戸制御設備		1	式		437,340	1	式		437,340	0	
2-4	防火戸制御設備移設工事		1	式		109,340	1	式		109,340	0	
	小計					860,438				860,438	0	

名称 桜丘留守家庭児童会室増築他工事

No. 17

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
3	管理棟（5棟）改修工事											
3-1	防火シャッター電源設備		1	式		492,425	1	式		440,765	-51,660	減額
3-2	防火戸制御設備		1	式		321,650	1	式		321,650	0	
3-3	防火戸制御設備移設工事		1	式		26,090	1	式		26,090	0	
	小計					840,165				788,505	-51,660	減額