

変 更 設 計 書

1.	工 事 名 称	香里ヶ丘図書館 解体撤去工事
2.	施 工 場 所	枚方市香里ヶ丘四丁目2-1
3.	工 期	平成 30年 3月 20日から 平成 30年 7月 31日まで
4.	変 更 概 要	・擁壁新設の一部取り止め

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	70,273,440	65,068,000 (A)	5,205,440
変更設計金額	69,676,200	64,515,000 (B)	5,161,200
当初請負金額	69,930,000	64,750,000 (C)	5,180,000
変更請負金額	69,334,920 (F)	64,199,000 (D)	5,135,920 (E)
増減額	-595,080	-551,000	-44,080

(算出式) (B) × (C) ÷ (A) = (D)
 (D) × 0.08 = (E)
 (D) + (E) = (F)

<※(D)は千円止め……百円以下切捨て>

名 称 香里ヶ丘図書館 解体撤去工事

No. 1

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
	直接工事費											
I	建築工事		1	式		43,494,839	1	式		43,065,368	-429,471	減額
II	電気設備工事		1	式		2,566,709	1	式		2,566,709	0	
III	機械設備工事		1	式		4,639,250	1	式		4,639,250	0	
	直接工事費計					50,700,798				50,271,327	-429,471	減額
	共通費											
I	共通仮設費		1	式		3,481,922	1	式		3,468,714	-13,208	減額
II	現場管理費		1	式		4,862,987	1	式		4,825,382	-37,605	減額
III	一般管理費		1	式		6,022,661	1	式		5,950,246	-72,415	減額
	共通費計					14,367,570				14,244,342	-123,228	減額
	合計					65,068,368				64,515,669	-552,699	減額
	設計金額(工事価格)	千円未満切り捨て				65,068,000				64,515,000	-553,000	減額
	消費税等相当額					5,205,440				5,161,200	-44,240	減額
	総合計(工事費)					70,273,440				69,676,200	-597,240	減額

名称 香里ヶ丘図書館 解体撤去工事

No. 2

[illegible]

名 称 香里ヶ丘図書館 解体撤去工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A	既存解体工事											
1	直接仮設工事		1	式		5,412,521	1	式		5,412,521	0	
2	図書館解体工事		1	式		15,077,295	1	式		15,077,295	0	
3	集会所解体工事		1	式		1,639,047	1	式		1,639,047	0	
4	渡り廊下解体工事		1	式		126,300	1	式		126,300	0	
5	外構解体工事		1	式		4,424,819	1	式		4,424,819	0	
	合計					26,679,982				26,679,982	0	

名 称 香里ヶ丘図書館 解体撤去工事

No. 4

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
B	その他付帯工事											
1	擁壁新設工事		1	式		2,842,874	1	式		2,413,403	-429,471	減額
2	造成・整地工事		1	式		2,914,500	1	式		2,914,500	0	
	合計					5,757,374				5,327,903	-429,471	減額

名 称 香里ヶ丘図書館 解体撤去工事

No. 5

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
C	発生材処理											
1	積込・運搬		1	式		7,626,780	1	式		7,626,780	0	
2	発生材処分		1	式		3,430,703	1	式		3,430,703	0	
	合計					11,057,483				11,057,483	0	