

## 変 更 設 計 書

1.	工 事 名 称	東香里中学校教室棟内建具改修他工事
2.	施 工 場 所	枚方市東香里三丁目37-1
3.	工 期	契約締結日から 令和 3 年 9 月 21 日まで
4.	変 更 概 要	・外壁劣化による補修数量の変更

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	63,784,600	57,986,000 (A)	5,798,600
変更設計金額	64,590,900	58,719,000 (B)	5,871,900
当初請負金額	59,246,000	53,860,000 (C)	5,386,000
変更請負金額	59,994,000 (F)	54,540,000 (D)	5,454,000 (E)
増減額	748,000	680,000	68,000

(算出式) (B) × (C) ÷ (A) = (D)

(D) × 0. 10 = (E)

(D) + (E) = (F)

<※(D)は千円止め……百円以下切捨て>



	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	教室棟		1	式		22,969,611	1	式		22,969,611	0	
A2	技術科棟		1	式		20,563,846	1	式		21,183,218	619,372	増額
A3	渡り廊下		1	式		1,799,566	1	式		1,799,566	0	
	合計					45,333,023				45,952,395	619,372	増額

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A1	教室棟											
A1-1	直接仮設工事		1	式		968,700	1	式		968,700	0	
A1-2	内部改修工事		1	式		683,800	1	式		683,800	0	
A1-3	塗装改修工事		1	式		1,101,418	1	式		1,101,418	0	
A1-4	建具改修工事 他		1	式		19,162,994	1	式		19,162,994	0	
A1-5	撤去・処分費		1	式		1,052,699	1	式		1,052,699	0	
	合計					22,969,611				22,969,611	0	

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A2	技術科棟											
A2-1	直接仮設工事		1	式		1,392,870	1	式		1,392,870	0	
A2-2	防水改修工事		1	式		3,553,065	1	式		3,553,065	0	
A2-3	外壁改修工事		1	式		2,639,038	1	式		3,258,410	619,372	増額
A2-4	内部改修工事		1	式		11,697	1	式		11,697	0	
A2-5	建具改修工事 他		1	式		12,521,480	1	式		12,521,480	0	
A2-6	撤去・処分費		1	式		445,696	1	式		445,696	0	
	合計					20,563,846				21,183,218	619,372	増額

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
A3	渡り廊下											
A3-1	直接仮設工事		1	式		117,750	1	式		117,750	0	
A3-2	防水改修工事		1	式		32,592	1	式		32,592	0	
A3-3	外壁改修工事		1	式		724,909	1	式		724,909	0	
A3-4	塗装改修工事 他		1	式		767,330	1	式		767,330	0	
A3-5	撤去・処分費		1	式		156,985	1	式		156,985	0	
	合計					1,799,566				1,799,566	0	