

変 更 設 計 書

1.	工 事 名 称	教育文化センター屋根・外壁他改修工事
2.	施 工 場 所	枚方市磯島北町37-1
3.	工 期	契約締結日から 令和 4 年 3 月 14 日まで
4.	変 更 概 要	<ul style="list-style-type: none"> ・屋上防水改修工事 ・外壁改修工事 ・内建具改修工事 ・内装改修工事 ・上記に伴う建築工事一式

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	70,064,500	63,695,000 (A)	6,369,500
変更設計金額	76,923,000	69,930,000 (B)	6,993,000
当初請負金額	65,439,000	59,490,000 (C)	5,949,000
変更請負金額	71,844,300 (F)	65,313,000 (D)	6,531,300 (E)
増減額	6,405,300	5,823,000	582,300

(算出式) (B) × (C) ÷ (A) = (D)

(D) × 0.10 = (E)

(D) + (E) = (F)

<※(D)は千円止め……百円以下切捨て>

	費 目	摘 要	設計変更前				設計変更後			差引増減額	備 考
			数量	単位	単価	金額	単位	単価	金額		
I	建築工事										
A	本館改修工事		1	式		29,575,227	式		34,057,027	4,481,800	増額
B	別館・渡り廊下改修工事		1	式		13,506,868	式		13,549,223	42,355	増額
C	撤去・処分費		1	式		3,093,822	式		3,469,376	375,554	増額
	合計					46,175,917			51,075,626	4,899,709	増額

名称 教育文化センター屋根・外壁他改修工事

No. 3

	費 目	摘 要	設計変更前				設計変更後			差引増減額	備 考
			数量	単位	単価	金額	単位	単価	金額		
A	本館改修工事										
1	直接仮設工事		1	式		7,490,172	式		7,490,172	0	
2	防水改修工事		1	式		10,980,050	式		10,980,050	0	
3	外壁改修工事		1	式		8,606,030	式		13,087,830	4,481,800	増額
4	建具改修工事		1	式		782,376	式		782,376	0	
5	内装改修工事		1	式		42,083	式		42,083	0	
6	塗装改修工事		1	式		1,674,516	式		1,674,516	0	
	合計					29,575,227			34,057,027	4,481,800	増額

	費目	摘要	設計変更前				設計変更後			差引増減額	備考
			数量	単位	単価	金額	単位	単価	金額		
B	別館・渡り廊下改修工事										
1	直接仮設工事		1	式		4,079,880	式		4,079,880	0	
2	防水改修工事		1	式		3,006,844	式		3,006,844	0	
3	外壁改修工事		1	式		5,662,014	式		5,704,369	42,355	増額
4	建具改修工事		1	式		282,732	式		282,732	0	
5	塗装改修工事		1	式		475,398	式		475,398	0	
	合計					13,506,868			13,549,223	42,355	増額