

## 変 更 設 計 書

1.	工 事 名 称	東香里中学校管理棟外壁改修工事
2.	施 工 場 所	枚方市東香里三丁目37-1
3.	工 期	契約締結日から 令和 4年 9月 30日まで
4.	変 更 概 要	<ul style="list-style-type: none"> <li>・管理棟 外壁劣化補修の数量変更</li> <li>・渡り廊下(1) 樋設置の取止め</li> </ul>

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	29,647,200	26,952,000 (A)	2,695,200
変更設計金額	32,442,300	29,493,000 (B)	2,949,300
当初契約金額	27,643,000	25,130,000 (C)	2,513,000
変更契約金額	30,248,900 (F)	27,499,000 (D)	2,749,900 (E)
増減額	2,605,900	2,369,000	236,900

(算出式) (B) × (C) ÷ (A) = (D)

(D) × 0. 1 = (E)

(D) + (E) = (F)

<※(D)は千円止め……百円以下切捨て>



	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
1	管理棟		1	式		19,404,195	1	式		21,508,355	2,104,160	増額
2	渡り廊下(1)		1	式		742,106	1	式		669,177	-72,929	減額
	合計					20,146,301				22,177,532	2,031,231	増額

名称 東香里中学校管理棟外壁改修工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
1	管理棟											
1-1	直接仮設工事		1	式		3,822,600	1	式		3,822,600	0	
1-2	防水改修工事		1	式		1,858,506	1	式		1,858,506	0	
1-3	外壁改修工事		1	式		5,612,562	1	式		7,716,722	2,104,160	増額
1-4	建具改修工事		1	式		6,638,916	1	式		6,638,916	0	
1-5	内装改修工事		1	式		115,816	1	式		115,816	0	
1-6	塗装改修工事		1	式		122,808	1	式		122,808	0	
1-7	その他改修工事		1	式		574,393	1	式		574,393	0	
1-8	撤去・処分費		1	式		658,594	1	式		658,594	0	
	合計					19,404,195				21,508,355	2,104,160	増額

名称 東香里中学校管理棟外壁改修工事

No. 4

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
2	渡り廊下(1)											
2-1	直接仮設工事		1	式		47,400	1	式		47,400	0	
2-2	外壁改修工事		1	式		327,968	1	式		255,039	-72,929	減額
2-3	塗装改修工事		1	式		312,926	1	式		312,926	0	
2-4	撤去・処分費		1	式		53,812	1	式		53,812	0	
	合計					742,106				669,177	-72,929	減額