

変 更 設 計 書

1.	工 事 名 称	樟葉小学校エレベーター設置他工事
2.	施 工 場 所	枚方市南楠葉二丁目40－6
3.	工 期	令和 5年 6月 27日 から 令和 6年 10月 31日まで
4.	変 更 概 要	・外壁アスベスト除去 ・既設屋上防水改修 ・浸透雨水枥コーナー部 小口径枥追加 他

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	113,951,200	103,592,000 (A)	10,359,200
変更設計金額	115,910,300	105,373,000 (B)	10,537,300
当初契約金額	106,703,300	97,003,000 (C)	9,700,300
変更契約金額	108,537,000 (F)	98,670,000 (D)	9,867,000 (E)
増減額	1,833,700	1,667,000	166,700

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円止め・・・百円以下切捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

No. 1

[illegible]

名 称 樟葉小学校エレベーター設置他工事

No. 2

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
	建築工事											
I	エレベーター設置工事		1	式		46,113,607	1	式		47,383,017	1,269,410	増額
II	その他工事		1	式		4,237,859	1	式		4,335,543	97,684	増額

名 称 樟葉小学校エレベーター設置他工事

No. 3

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	エレベーター設置工事											
I-1	エレベーター設置工事		1	式		38,719,989	1	式		39,989,399	1,269,410	増額
I-2	トイレ他設置工事		1	式		7,393,618	1	式		7,393,618		
	小計					46,113,607				47,383,017	1,269,410	増額

名 称 樟葉小学校エレベーター設置他工事

No. 4

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I-1	エレベーター設置工事											
I-1-1	直接仮設工事		1	式		1,223,721	1	式		1,223,721		
I-1-2	土工事		1	式		356,259	1	式		356,259		
I-1-3	地業工事		1	式		28,120	1	式		28,120		
I-1-4	鉄筋工事		1	式		970,245	1	式		970,245		
I-1-5	コンクリート工事		1	式		1,456,167	1	式		1,456,167		
I-1-6	型枠工事		1	式		786,856	1	式		786,856		
I-1-7	鉄骨工事		1	式		4,869,987	1	式		4,869,987		
I-1-8	既製コンクリート工事		1	式		5,110,104	1	式		5,110,104		
I-1-9	防水工事		1	式		963,961	1	式		1,260,171	296,210	増額
I-1-10	金属工事		1	式		5,021,875	1	式		5,021,875		
I-1-11	左官工事		1	式		590,984	1	式		590,984		
I-1-12	建具工事		1	式		2,518,141	1	式		2,518,141		
I-1-13	塗装工事		1	式		81,898	1	式		81,898		
I-1-14	内装工事		1	式		807,388	1	式		807,388		
I-1-15	仕上ユニット工事		1	式		22,500	1	式		22,500		
I-1-16	昇降機工事		1	式		13,500,000	1	式		13,500,000		
I-1-17	撤去・処分費		1	式		411,783	1	式		1,384,983	973,200	増額
	小計					38,719,989				39,989,399	1,269,410	増額

名 称 樟葉小学校エレベーター設置他工事

No. 5

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I -2	トイレ他設置工事											
I -2-1	直接仮設工事		1	式		71,246	1	式		71,246		
I -2-2	防水工事		1	式		23,192	1	式		23,192		
I -2-3	タイル工事		1	式		24,407	1	式		24,407		
I -2-4	金属工事		1	式		584,448	1	式		584,448		
I -2-5	左官工事		1	式		246,290	1	式		246,290		
I -2-6	建具工事		1	式		3,993,247	1	式		3,993,247		
I -2-7	塗装工事		1	式		23,498	1	式		23,498		
I -2-8	内装工事		1	式		869,080	1	式		869,080		
I -2-9	仕上ユニット工事		1	式		1,558,210	1	式		1,558,210		

名 称 樟葉小学校エレベーター設置他工事

No. 6

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ⅱ	その他改修											
Ⅱ-1	渡り廊下改修工事		1	式		274,188	1	式		274,188		
Ⅱ-2	配膳室改修工事		1	式		147,164	1	式		147,164		
Ⅱ-3	管理棟改修工事		1	式		1,734,406	1	式		1,734,406		
Ⅱ-4	下屋2改修工事		1	式		94,302	1	式		111,266	16,964	増額
Ⅱ-5	外構改修工事		1	式		1,671,403	1	式		1,752,123	80,720	増額
Ⅱ-6	撤去・処分費		1	式		316,396	1	式		316,396		
	小 計					4,237,859				4,335,543	97,684	増額