

変 更 設 計 書

1.	工 事 名 称	船橋小学校他体育館外壁改修等工事
2.	施 工 場 所	枚方市東山一丁目68 他
3.	工 期	令和 5年 8月 30日 から 令和 6年 1月 31日まで
4.	変 更 概 要	【建築工事】 ・外壁劣化補修の数量変更

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	64,062,900	58,239,000 (A)	5,823,900
変更設計金額	65,406,000	59,460,000 (B)	5,946,000
当初契約金額	62,191,800	56,538,000 (C)	5,653,800
変更契約金額	63,495,300 (F)	57,723,000 (D)	5,772,300 (E)
増減額	1,303,500	1,185,000	118,500

(算出式) $(B) \times (C) \div (A) = (D)$

$(D) \times 0.1 = (E)$

$(D) + (E) = (F)$

<※(D)は千円未満切り捨て>

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A	船橋小学校		1	式		31,316,236	1	式		32,303,506	987,270	増額
B	樟葉小学校		1	式		566,721	1	式		566,721	0	
C	樟葉南小学校		1	式		487,079	1	式		487,079	0	
D	楠葉中学校		1	式		1,001,994	1	式		1,001,994	0	
	合計					33,372,030				34,359,300	987,270	増額

名称 船橋小学校他体育館外壁改修等工事

No. 3

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
A	船橋小学校											
1	直接仮設工事		1	式		2,316,430	1	式		2,316,430	0	
2	外壁改修工事		1	式		3,550,163	1	式		4,537,433	987,270	増額
3	防水改修工事		1	式		12,770,612	1	式		12,770,612	0	
4	内装改修工事		1	式		5,167,012	1	式		5,167,012	0	
5	建具改修工事		1	式		5,146,479	1	式		5,146,479	0	
6	塗装改修工事		1	式		1,622,015	1	式		1,622,015	0	
7	その他工事		1	式		192,860	1	式		192,860	0	
8	撤去・処分費		1	式		550,665	1	式		550,665	0	
	合計					31,316,236				32,303,506	987,270	増額

名称 船橋小学校他体育館外壁改修等工事

No. 4

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
B	樟葉小学校											
1	直接仮設工事		1	式		94,052	1	式		94,052	0	
2	内部改修工事		1	式		153,742	1	式		153,742	0	
3	その他工事		1	式		226,740	1	式		226,740	0	
4	撤去・処分費		1	式		92,187	1	式		92,187	0	
	合計					566,721				566,721	0	

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
C	樟葉南小学校											
1	直接仮設工事		1	式		151,680	1	式		151,680	0	
2	内部改修工事		1	式		37,548	1	式		37,548	0	
3	その他工事		1	式		208,040	1	式		208,040	0	
4	撤去・処分費		1	式		89,811	1	式		89,811	0	
	合計					487,079				487,079	0	

名称 船橋小学校他体育館外壁改修等工事

No. 6

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
D	楠葉中学校											
1	直接仮設工事		1	式		346,492	1	式		346,492	0	
2	内部改修工事		1	式		174,238	1	式		174,238	0	
3	その他工事		1	式		327,740	1	式		327,740	0	
4	撤去・処分費		1	式		153,524	1	式		153,524	0	
	合計					1,001,994				1,001,994	0	