

変 更 設 計 書

1.	工 事 名 称	桜丘中学校教室棟他外壁改修等工事		
2.	施 工 場 所	枚方市桜丘町65－1		
3.	工 期	令和 6 年 6 月 17日 から 令和 6 年 10月 11日まで		
4.	設 計 概 要	・外壁劣化補修の数量変更		
		総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
	当初設計金額	72,374,500	65,795,000 (A)	6,579,500
	変更設計金額	82,627,600	75,116,000 (B)	7,511,600
	当初契約金額	67,133,000	61,030,000 (C)	6,103,000
	変更契約金額	76,642,500 (F)	69,675,000 (D)	6,967,500 (E)
	増減額	9,509,500	8,645,000	864,500

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円止め……百円以下切捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 桜丘中学校教室棟他外壁改修等工事

No. 1

1

[illegible]

名 称 桜丘中学校教室棟他外壁改修等工事

No.

1

	名 称	摘 要	設計変更前				設計変更後				差引差額	備考	
			数	量	単位	単 価	金 額	数	量	単位			単 価
I	建築工事												
	(教室棟)												
1	直接仮設工事		1	式		7,936,477	1	式		7,936,477			
2	防水改修		1	式		9,999,913	1	式		9,999,913			
3	外壁改修		1	式		9,115,368	1	式		10,896,579	1,781,211	増額	
4	建具改修		1	式		5,048,966	1	式		5,048,966			
5	塗装改修		1	式		152,750	1	式		152,750			
6	撤去・処分費		1	式		3,471,088	1	式		5,133,238	1,662,150	増額	
	(渡り廊下棟)												
1	直接仮設工事		1	式		1,808,269	1	式		1,808,269			
2	防水改修		1	式		3,159,895	1	式		3,159,895			
3	外壁改修		1	式		6,945,998	1	式		7,894,832	948,834	増額	
4	建具改修		1	式		84,710	1	式		84,710			
5	塗装改修		1	式		572,124	1	式		572,124			
6	その他工事		1	式		85,170	1	式		85,170			
7	撤去・処分費		1	式		2,787,642	1	式		6,080,442	3,292,800	増額	
						</							