

変 更 設 計 書

1.	工 事 名 称	五常小学校教室棟他外壁改修等工事
2.	施 工 場 所	枚方市香里ヶ丘六丁目9
3.	工 期	令和 6年 7月 4日から 令和 6年 10月 11日まで
4.	変 更 概 要	【建築工事】 ・外壁劣化補修の数量変更

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	89,569,700	81,427,000 (A)	8,142,700
変更設計金額	98,678,800	89,708,000 (B)	8,970,800
当初契約金額	82,412,000	74,920,000 (C)	7,492,000
変更契約金額	90,792,900 (F)	82,539,000 (D)	8,253,900 (E)
増減額	8,380,900	7,619,000	761,900

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円未満切り捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 五常小学校教室棟他外壁改修等工事

No. 1

[illegible]

名 称 五常小学校教室棟他外壁改修等工事

No. 1

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	教室棟外壁他改修工事		1	式		59,550,302	1	式		65,741,792	6,191,490	増額
A2	渡り廊下外壁他改修工事		1	式		4,994,055	1	式		5,717,167	723,112	増額
	合計					64,544,357				71,458,959	6,914,602	増額

名 称 五常小学校教室棟他外壁改修等工事

No. 2

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
A1	教室棟外壁他改修工事											
1	直接仮設工事		1	式		4,654,798	1	式		4,654,798	0	
2	防水改修工事		1	式		10,157,095	1	式		10,157,095	0	
3	外壁改修工事		1	式		8,519,996	1	式		14,781,486	6,261,490	増額
4	建具改修工事		1	式		19,994,309	1	式		19,994,309	0	
5	塗装改修工事		1	式		561,335	1	式		561,335	0	
6	その他工事		1	式		9,291,537	1	式		9,291,537	0	
7	撤去・処分費		1	式		6,371,232	1	式		6,301,232	-70,000	減額
	合計					59,550,302				65,741,792	6,191,490	増額

名 称 五常小学校教室棟他外壁改修等工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A2	渡り廊下外壁他改修工事											
1	直接仮設工事		1	式		794,252	1	式		794,252	0	
2	防水改修工事		1	式		240,264	1	式		240,264	0	
3	外壁改修工事		1	式		676,416	1	式		1,399,528	723,112	増額
4	塗装改修工事		1	式		506,350	1	式		506,350	0	
5	その他工事		1	式		2,669,480	1	式		2,669,480	0	
6	撤去・処分費		1	式		107,293	1	式		107,293	0	
	合計					4,994,055				5,717,167	723,112	増額