

変 更 設 計 書

1.	工 事 名 称	中宮小学校教室棟エレベーター設置他工事
2.	施 工 場 所	枚方市中宮山戸町22－3 他
3.	工 期	令和 6年 7月 4日 から 令和 7年 6月 30日まで
4.	変 更 概 要	・外壁劣化による補修数量の変更(増額)

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	64,803,200	58,912,000 (A)	5,891,200
変更設計金額	73,968,400	67,244,000 (B)	6,724,400
当初契約金額	60,313,000	54,830,000 (C)	5,483,000
変更契約金額	68,842,400 (F)	62,584,000 (D)	6,258,400 (E)
増減額	8,529,400	7,754,000	775,400

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円未満切り捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 中宮小学校教室棟エレベーター設置他工事

No. 1

[illegible]

名 称 中宮小学校教室棟エレベーター設置他工事

No. 1

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
	建築工事											
	【中宮小学校】											
I	エレベーター設置工事		1	式		26,487,831	1	式		26,198,668	-289,163	減額
II	外壁改修工事		1	式		12,897,061	1	式		19,718,285	6,821,224	増額
	【中宮中学校】											
III	視覚障害者用誘導ブロック設置工事		1	式		725,478	1	式		700,674	-24,804	減額

名 称 中宮小学校教室棟エレベーター設置他工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	エレベーター設置工事											
I-1	直接仮設工事		1	式		920,109				852,069	-68,040	減額
I-2	土工事		1	式		224,603				218,592	-6,011	減額
I-3	地業工事		1	式		626,160				626,160	0	
I-4	鉄筋工事		1	式		192,288				192,288	0	
I-5	コンクリート工事		1	式		633,279				633,279	0	
I-6	型枠工事		1	式		172,247				172,247	0	
I-7	鉄骨工事		1	式		1,477,308				1,477,308	0	
I-8	既製コンクリート工事		1	式		2,968,574				2,968,574	0	
I-9	防水工事		1	式		899,725				899,725	0	
I-10	屋根及びとい工事		1	式		83,676				83,676	0	
I-11	金属工事		1	式		2,922,706				2,922,706	0	
I-12	左官工事		1	式		367,362				367,362	0	
I-13	塗装工事		1	式		38,543				38,543	0	
I-14	内装工事		1	式		56,187				56,187	0	
I-15	仕上ユニット工事		1	式		50,400				50,400	0	
I-16	外構工事		1	式		2,062,750				1,851,958	-210,792	減額
I-17	昇降機工事		1	式		12,300,000				12,300,000	0	
I-18	撤去・処分費		1	式		491,914				487,594	-4,320	減額
	合計					26,487,831				26,198,668	-289,163	減額

名 称 中宮小学校教室棟エレベーター設置他工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ⅱ	外壁改修工事											
Ⅱ-1	直接仮設工事		1	式		4,593,540	1	式		4,593,540	0	
Ⅱ-2	建具改修工事		1	式		653,310	1	式		653,310	0	
Ⅱ-3	外壁改修工事		1	式		6,476,522	1	式		13,297,746	6,821,224	増額
Ⅱ-4	塗装改修工事		1	式		276,735	1	式		276,735	0	
Ⅱ-5	撤去・処分費		1	式		896,954	1	式		896,954	0	
	合計					12,897,061				19,718,285	6,821,224	増額

名 称 中宮小学校教室棟エレベーター設置他工事

No. 4

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
Ⅲ	視覚障害者用誘導ブロック設置工事											
Ⅲ-1	視覚障害者用誘導ブロック設置工事		1	式		597,880	1	式		581,540	-16,340	減額
Ⅲ-2	撤去・処分費		1	式		127,598	1	式		119,134	-8,464	減額
		</										