

変 更 設 計 書

1.	工 事 名 称	招提北中学校管理棟他外壁改修等工事
2.	施 工 場 所	枚方市招提北町二丁目35-1
3.	工 期	令和 6年 9月 5日 から 令和 7年 2月 28日まで
4.	変 更 概 要	・外壁劣化による補修数量の変更(増額)

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	89,225,400	81,114,000 (A)	8,111,400
変更設計金額	90,901,800	82,638,000 (B)	8,263,800
当初契約金額	83,875,000	76,250,000 (C)	7,625,000
変更契約金額	85,450,200 (F)	77,682,000 (D)	7,768,200 (E)
増減額	1,575,200	1,432,000	143,200

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円未満切り捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 招提北中学校管理棟他外壁改修等工事

No. 1

[illegible]

名 称 招提北中学校管理棟他外壁改修等工事

No. 1

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	管理棟外壁改修等工事		1	式		27,188,493	1	式		28,351,378	1,162,885	増額
A2	体育館外壁改修等工事		1	式		35,457,894	1	式		35,551,738	93,844	増額
	合計					62,646,387				63,903,116	1,256,729	増額

名 称 招提北中学校管理棟他外壁改修等工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A 1	管理棟外壁改修等工事											
1	直接仮設工事		1	式		4,283,454	1	式		4,283,454	0	
2	防水改修工事		1	式		1,434,023	1	式		1,434,023	0	
3	建具改修工事		1	式		4,231,317	1	式		4,231,317	0	
4	外壁改修工事		1	式		4,918,480	1	式		5,768,965	850,485	増額
5	塗装改修工事		1	式		567,195	1	式		567,195	0	
6	その他工事		1	式		9,904,856	1	式		9,904,856	0	
7	撤去・処分費		1	式		1,849,168	1	式		2,161,568	312,400	増額
	合計					27,188,493				28,351,378	1,162,885	増額

名 称 招提北中学校管理棟他外壁改修等工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A 2	体育館外壁改修等工事											
1	直接仮設工事		1	式		3,832,119	1	式		3,832,119	0	
2	防水改修工事		1	式		3,394,532	1	式		3,394,532	0	
3	建具改修工事		1	式		2,267,126	1	式		2,267,126	0	
4	外壁改修工事		1	式		5,410,040	1	式		4,893,484	-516,556	減額
5	塗装改修工事		1	式		951,615	1	式		951,615	0	
6	その他工事		1	式		17,991,224	1	式		18,170,424	179,200	増額
7	撤去・処分費		1	式		1,611,238	1	式		2,042,438	431,200	増額
	合計					35,457,894				35,551,738	93,844	増額