

変 更 設 計 書

1.	工 事 名 称	山田中学校体育館他外壁改修等工事
2.	施 工 場 所	枚方市交北二丁目28－1
3.	工 期	令和 6年 9月 5日 から 令和 7年 1月 8日まで
4.	変 更 概 要	・外壁の劣化数量の変更(増額)

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	44,072,600	40,066,000 (A)	4,006,600
変更設計金額	47,594,800	43,268,000 (B)	4,326,800
当初契約金額	41,472,200	37,702,000 (C)	3,770,200
変更契約金額	44,786,500 (F)	40,715,000 (D)	4,071,500 (E)
増減額	3,314,300	3,013,000	301,300

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円未満切り捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 山田中学校体育館他外壁改修等工事

No. 1

[illegible]

名 称 山田中学校体育館他外壁改修等工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	技術科棟		1	式		11,381,591	1	式		11,593,816	212,225	増額
A2	体育館		1	式		18,554,268	1	式		20,923,044	2,368,776	増額
	合計					29,935,859				32,516,860	2,581,001	増額

名 称 山田中学校教室棟他外壁改修等工事

No. 1

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A1	技術科棟											
1	直接仮設工事		1	式		1,793,060	1	式		1,793,060	0	
2	防水改修工事		1	式		4,006,267	1	式		4,006,267	0	
3	外壁改修工事		1	式		2,707,150	1	式		2,919,375	212,225	増額
4	建具改修工事		1	式		2,182,055	1	式		2,182,055	0	
5	その他工事		1	式		102,600	1	式		102,600	0	
6	撤去・処分費		1	式		590,459	1	式		590,459	0	
	合計					11,381,591				11,593,816	212,225	増額

名 称 山田中学校教室棟他外壁改修等工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A2	体育館											
1	直接仮設工事		1	式		2,582,790	1	式		2,582,790	0	
2	外壁改修工事		1	式		8,903,704	1	式		10,771,702	1,867,998	増額
3	塗装改修工事		1	式		292,045	1	式		292,045	0	
4	建具改修工事		1	式		2,086,322	1	式		2,086,322	0	
5	その他工事		1	式		218,940	1	式		218,940	0	
6	撤去・処分費		1	式		4,470,467	1	式		4,971,245	500,778	増額
	合計					18,554,268				20,923,044	2,368,776	増額