

変 更 設 計 書

1.	工 事 名 称	招提中学校管理棟内建具改修工事
2.	施 工 場 所	枚方市招提東町二丁目1-12
3.	工 期	令和 7年 5月 29日 から 令和 7年 9月 26日まで
4.	変 更 概 要	柱及び壁のモルタル浮き補修(増額) 設備配管撤去・新設(増額) アスベスト撤去(減額)

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	38,293,200	34,812,000 (A)	3,481,200
変更設計金額	38,852,000	35,320,000 (B)	3,532,000
当初契約金額	35,311,100	32,101,000 (C)	3,210,100
変更契約金額	35,825,900 (F)	32,569,000 (D)	3,256,900 (E)
増減額	514,800	468,000	46,800

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円未満切り捨て>
(D) × 0. 1 = (E)
(D) + (E) = (F)

名 称 招提中学校管理棟内建具改修工事

No. 1

[illegible]

名 称 招提中学校管理棟内建具改修工事

No. 1

	名	称	摘	要	設計変更前			設計変更後			差引増減額	備 考		
					数	量	単位	単 価	金 額	数			量	単位
I	建築工事													
1	直接仮設工事				1	式		1,638,298	1	式		1,636,798	-1,500	減額
2	建具改修工事				1	式		16,154,244	1	式		16,154,244	0	
3	内装改修				1	式		3,224,201	1	式		3,598,050	373,849	増額
4	塗装改修				1	式		722,459	1	式		709,177	-13,282	減額
5	その他工事				1	式		1,000,490	1	式		1,031,440	30,950	増額
6	撤去・処分費				1	式		2,560,653	1	式		2,586,703	26,050	増額
		</												