

# 変 更 設 計 書

1.	工 事 名 称	交北小学校管理棟他外壁改修等工事
2.	施 工 場 所	枚方市交北二丁目30-5
3.	工 期	令和 7年 5月 29日から 令和 7年 11月 7日まで
4.	変 更 概 要	・外壁等劣化補修の数量変更(増額)

	総 合 計 (円)	工 事 価 格 (円)	消 費 税 相 当 額 (円)
当初設計金額	90,471,700	82,247,000 (A)	8,224,700
変更設計金額	104,085,300	94,623,000 (B)	9,462,300
当初契約金額	84,557,000	76,870,000 (C)	7,687,000
変更契約金額	97,279,600 (F)	88,436,000 (D)	8,843,600 (E)
増減額	12,722,600	11,566,000	1,156,600

(算出式) (B) × (C) ÷ (A) = (D)  
 (D) × 0.1 = (E)  
 (D) + (E) = (F)

<※(D)は千円未満切り捨て>



名称 交北小学校管理棟他外壁改修等工事

No. 1

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	管理棟外壁改修他工事		1	式		61,757,823	1	式		71,928,759	10,170,936	増額
A2	渡り廊下屋上防水改修他工事		1	式		2,113,975	1	式		2,159,173	45,198	増額
	合計					63,871,798				74,087,932	10,216,134	増額

名 称 交北小学校管理棟他外壁改修等工事

No. 2

A1	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
	管理棟外壁改修他工事											
1	直接仮設工事		1	式		4,823,207	1	式		4,823,207	0	
2	防水改修工事		1	式		7,998,118	1	式		7,998,118	0	
3	外壁改修工事		1	式		5,286,336	1	式		15,457,272	10,170,936	増額
4	建具改修工事		1	式		29,670,452	1	式		29,670,452	0	
5	塗装改修工事		1	式		1,243,440	1	式		1,243,440	0	
6	その他工事		1	式		11,563,863	1	式		11,563,863	0	
7	撤去・処分費		1	式		1,172,407	1	式		1,172,407	0	
	合計					61,757,823				71,928,759	10,170,936	増額

	費目	摘要	設計変更前				設計変更後				差引増減額	備考
			数量	単位	単価	金額	数量	単位	単価	金額		
A2	渡り廊下屋上防水改修他工事											
1	直接仮設工事		1	式		257,233	1	式		257,233	0	
2	防水改修工事		1	式		1,250,942	1	式		1,250,942	0	
3	建具改修工事		1	式		4,872	1	式		4,872	0	
4	内装改修工事		1	式		410,580	1	式		455,778	45,198	増額
5	撤去・処分費		1	式		190,348	1	式		190,348	0	
	合計					2,113,975				2,159,173	45,198	増額