

工 事 概 要

建設改良費（鉛管） 種 別

種 別	形 質	単 位	当 初	変 更
布設工	DIPφ250	m	147	146
	DIPφ100	m	268	264
	DIPφ75	m	275	275
設置工	仕切弁φ250	箇所	2	2
	仕切弁φ150	箇所	2	2
	仕切弁φ100	箇所	5	5
	仕切弁φ75	箇所	7	7
	消火栓φ75	箇所	2	2
撤去工	CIPφ250	m	150	26
	DIPφ100	m	9	9
	CIPφ100	m	261	261
	CIPφ75	m	272	272
給水管接合替工	箇所	67	68	
仮設給水替工	式	1	1	
付帯工	式	1	1	

直接工事費内訳書

工種: 開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ250本管工事 (鉛管)							(4,811,888)	
							7,833,747	
							(6,175,707)	
							9,350,110	
材料費					1	(4,609,206)	(4,609,206)	
						4,896,836	4,896,836	
				式	1	(5,973,850)	(5,973,850)	
						6,253,330	6,253,330	
土工					1	2,189,136	2,189,136	
				式	1	2,240,100	2,240,100	
管工					1	(202,682)	(202,682)	
						747,775	747,775	
				式	1	(201,857)	(201,857)	
						856,680	856,680	
φ100本管工事 (鉛管)							(3,740,209)	
							7,554,932	
							(3,607,676)	
							7,373,891	
材料費					1	(3,500,270)	(3,500,270)	
						3,787,520	3,787,520	
				式	1	(3,371,770)	(3,371,770)	
						3,677,120	3,677,120	
土工					1	2,787,404	2,787,404	
				式	1	2,748,891	2,748,891	
管工					1	(239,939)	(239,939)	
						980,008	980,008	
				式	1	(235,906)	(235,906)	
						947,880	947,880	
φ75本管工事 (鉛管)							(2,980,927)	
							6,845,233	
							(2,922,836)	
							6,732,605	
材料費					1	(2,753,090)	(2,753,090)	
						3,149,780	3,149,780	
				式	1	(2,695,580)	(2,695,580)	
						3,096,170	3,096,170	

直接工事費内訳書

工種: 開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	2,716,275	2,716,275	
	土工			式	1	2,671,421	2,671,421	
					1	(227,837)	(227,837)	
					1	979,178	979,178	
	管工			式	1	(227,256)	(227,256)	
					1	965,014	965,014	
							(188,478)	
							329,214	
φ100消火栓設置工事 (鉛管)							(199,274)	
							342,324	
					1	(187,941)	(187,941)	
					1	314,221	314,221	
	材料費			式	1	(198,737)	(198,737)	
					1	325,017	325,017	
					1	(537)	(537)	
					1	14,993	14,993	
	管工			式	1	(537)	(537)	
					1	17,307	17,307	
							(164,202)	
							304,582	
φ75消火栓設置工事 (鉛管)							(164,202)	
							304,582	
					1	(163,871)	(163,871)	
					1	290,151	290,151	
	材料費			式	1	(163,871)	(163,871)	
					1	290,151	290,151	
					1	(331)	(331)	
					1	14,431	14,431	
	管工			式	1	(331)	(331)	
					1	14,431	14,431	
							(2,568,410)	
							5,705,946	
給水管接合替工事 (鉛管)							(2,603,691)	
							5,839,207	
					1	1,368,142	1,368,142	
	土工			式	1	1,458,386	1,458,386	

直接工事費内訳書

工種: 開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	(2,568,410)	(2,568,410)	
					1	4,337,804	4,337,804	
	管工			式	1	(2,603,691)	(2,603,691)	
						4,380,821	4,380,821	
仮設給水替工事 (鉛管)							(3,867,475)	
							15,515,026	
							(3,867,475)	
							15,515,026	
					1	(3,595,863)	(3,595,863)	
					1	3,909,713	3,909,713	
	材料費			式	1	(3,595,863)	(3,595,863)	
						3,909,713	3,909,713	
					1	4,100,063	4,100,063	
	土工			式	1	4,100,063	4,100,063	
					1	(271,612)	(271,612)	
					1	7,505,250	7,505,250	
	管工			式	1	(271,612)	(271,612)	
						7,505,250	7,505,250	
φ250本管撤去工事 (鉛管)							(0)	
							6,398	
							(274,044)	
							953,690	
					0	0	0	
					0	0	0	
	材料費			式	1	(274,044)	(274,044)	
						274,044	274,044	
					0	0	0	
	土工			式	1	112,798	112,798	
					1	6,398	6,398	
	管工			式	1	566,848	566,848	
φ100本管撤去工事 (鉛管)							261,110	
							261,110	

本 工 事 内 訳 書

工種: 開削工事及び小口径推進工事

費 目	工 種	種 別	細別/規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(18,321,589)	
				式	1		53,855,972 (19,814,905) 58,989,829	
共通仮設費					1		8,921,280	
				式	1		9,311,280	
					1		5,043,000	
				式	1		5,433,000	共通仮設費率計算額
					1		3,878,280	
				式	1		3,878,280	共通仮設費 積上額計
		運搬費			1		14,520	
				式	1		14,520	
			運搬費		1		14,520	
				式	1		14,520	
		安全費			1		3,692,400	
				式	1		3,692,400	
			安全費		1		3,692,400	
				式	1		3,692,400	
		技術管理費			1		171,360	
				式	1		171,360	
			土質試験 土質区分判定のための調査試験 4 試料	式	1		171,360	

本 工 事 内 訳 書

工種: 開削工事及び小口径推進工事

費 目	工 種	種 別	細別/規格	単 位	数 量	単 価	金 額	摘 要
純工事費					1		62,777,252	
				式	1		68,301,109	
	現場管理費				1		12,804,000	
				式	1		13,793,000	
		現場管理費率計算額			1		12,804,000	
				式	1		13,793,000	
工事原価					1		75,581,252	
				式	1		82,094,109	
	一般管理費等				1		11,068,748	
				式	1		11,875,891	
		一般管理費率計算額			1		11,048,000	
				式	1		11,851,000	
		契約保証費			1		29,760	
				式	1		32,270	
工事価格					1		86,650,000	
				式	1		93,970,000	
消費税相当額					1		6,932,000	
				式	1		7,517,600	
本工事費					1		93,582,000	
				式	1		101,487,600	