

工 事 概 要

建設改良費（依頼）

種 別	形 質	単 位	当 初	変 更
布設工	D I P φ 7 5	m	3	2
	P E φ 7 5	m	1 8 1	1 6 9
	H I V P φ 7 5	m	3	4
	H I V P φ 5 0	m	1	4
	H I V P φ 4 0	m	5	5
設置工	仕切弁 φ 7 5	箇所	3	3
	消火栓 φ 7 5	箇所	1	1
撤去工	D I P φ 7 5	m	6 2	5 7
	H I V P φ 7 5	m	1 1 3	1 1 3
給水管接合替工		箇所	1 5	1 5
仮設給水替工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ75本管工事（依頼）							(1,229,080)	
							3,995,674	
							(1,173,723)	
							3,830,714	
	材料費				1	(1,226,594)	(1,226,594)	
						1,509,944	1,509,944	
				式	1	(1,079,997)	(1,079,997)	
						1,379,447	1,379,447	
	土工				1	2,052,003	2,052,003	
				式	1	1,942,906	1,942,906	
	管工				1	(2,486)	(2,486)	
						433,727	433,727	
				式	1	(93,726)	(93,726)	
						508,361	508,361	
φ75消火栓設置工事（依頼）							(186,892)	
							325,519	
	材料費				1	(186,892)	(186,892)	
						313,172	313,172	
				式	1	(186,892)	(186,892)	
						313,172	313,172	
	管工				1	12,347	12,347	
				式	1	12,347	12,347	
給水管接合替工事（依頼）							(669,198)	
							1,413,250	
							(673,471)	
							1,445,134	
	土工				1	387,787	387,787	
				式	1	408,634	408,634	
	管工				1	(669,198)	(669,198)	
						1,025,463	1,025,463	
				式	1	(673,471)	(673,471)	
						1,036,500	1,036,500	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
仮設給水替工事（依頼）							(82,110)	
							3,256,084	
							(147,694)	
							3,023,469	
	材料費						(28,175)	
							28,175	
				式	1		(93,759)	
							231,939	
							1,748,605	
							1,748,605	
	土工						1,325,731	
							1,325,731	
							(53,935)	
							1,479,304	
	管工						(53,935)	
							1,465,799	
φ75本管撤去工事（依頼）							2,334,178	
							2,240,734	
							1	
							2,194,415	
	土工						1	
							2,102,824	
							1	
							139,763	
	管工						1	
							137,910	
仮設工							1,160,700	
							1,065,300	
							1	
							1,160,700	
	交通管理工						1,065,300	
							1,065,300	
直接工事費計							(2,167,280)	
							12,485,405	
							(2,181,780)	
							11,930,870	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(2,167,280)	
				式	1		12,485,405	
共通仮設費					1		(2,181,780)	
				式	1		11,930,870	
					1		1,622,760	
				式	1		1,562,664	
	共通仮設費率計算額				1		1,620,000	
				式	1		1,560,000	
	共通仮設費 積上額計				1		2,760	
				式	1		2,664	
		運搬費			1		2,760	
				式	1		2,664	
			運搬費 仮設材		1		2,760	
				式	1		2,664	
純工事費					1		14,108,165	
				式	1		13,493,534	
	現場管理費				1		3,498,000	
				式	1		3,356,000	
		現場管理費率計算額			1		3,498,000	
				式	1		3,356,000	
工事原価					1		17,606,165	
				式	1		16,849,534	

