

工 事 概 要

建設改良費（依頼）

種 別

形 質

単位

当初

変更

布設工

D I P φ 1 5 0

m

2 3 5

2 3 7

D I P φ 1 0 0

m

9

1 2

D I P φ 7 5

m

4 6

4 6

設置工

仕切弁 φ 1 5 0

箇所

1 2

1 2

仕切弁 φ 1 0 0

箇所

2

2

仕切弁 φ 7 5

箇所

1 0

1 0

消火栓 φ 7 5

箇所

1

1

撤去工

C I P φ 1 5 0

m

1 0 8

1 0 8

C I P φ 1 0 0

m

9 0

9 4

C I P φ 7 5

m

4 2

4 2

V P φ 5 0

m

1 5

1 5

給水管接合替工

箇所

1 9

1 9

仮設給水替工

式

1

1

付帯工

式

1

1

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 150本管工事（依頼）							(6,056,123)	
							10,417,301	
							(6,200,129)	
							10,578,446	
	材料費				1	(5,825,372)	(5,825,372)	
						6,505,412	6,505,412	
				式	1	(5,967,122)	(5,967,122)	
						6,647,162	6,647,162	
	土工				1	2,811,930	2,811,930	
				式	1	2,815,660	2,815,660	
	管工				1	(230,751)	(230,751)	
						1,099,959	1,099,959	
				式	1	(233,007)	(233,007)	
						1,115,624	1,115,624	
φ 100本管工事（依頼）							(439,970)	
							678,512	
							(472,241)	
							736,266	
	材料費				1	(434,738)	(434,738)	
						548,078	548,078	
				式	1	(465,038)	(465,038)	
						578,378	578,378	
	土工				1	65,727	65,727	
				式	1	87,467	87,467	
	管工				1	(5,232)	(5,232)	
						64,707	64,707	
				式	1	(7,203)	(7,203)	
						70,421	70,421	
φ 75本管工事（依頼）							(2,235,174)	
							4,045,397	
							(2,235,174)	
							4,045,397	
	材料費				1	(2,194,836)	(2,194,836)	
						2,761,536	2,761,536	
				式	1	(2,194,836)	(2,194,836)	
						2,761,536	2,761,536	

直接工事費内訳書								
工種：開削工事及び小口径推進工事								
費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	土工				1	810,659	810,659	
				式	1	810,659	810,659	
	管工				1	(40,338) 473,202	(40,338) 473,202	
				式	1	(40,338) 473,202	(40,338) 473,202	
φ150消火栓設置工事（依頼）							(178,411) 319,620	
							(178,411) 319,620	
	材料費				1	(177,921) 304,201	(177,921) 304,201	
				式	1	(177,921) 304,201	(177,921) 304,201	
	管工				1	(490) 15,419	(490) 15,419	
				式	1	(490) 15,419	(490) 15,419	
給水管接合替工事（依頼）							(971,228) 2,122,046	
							(933,648) 2,051,518	
	土工				1	553,168	553,168	
				式	1	564,819	564,819	
	管工				1	(971,228) 1,568,878	(971,228) 1,568,878	
				式	1	(933,648) 1,486,699	(933,648) 1,486,699	
φ150仮設本管工事（依頼）							2,810,049	
							2,810,049	
	土工				1	1,092,721	1,092,721	
				式	1	1,092,721	1,092,721	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	1,717,328	1,717,328	
				式	1	1,717,328	1,717,328	
φ 100仮設本管工事（依頼）							(425,958) 920,502	
							(425,958) 920,502	
	材料費				1	(425,958) 478,128	(425,958) 478,128	
				式	1	(425,958) 478,128	(425,958) 478,128	
	土工				1	77,528	77,528	
				式	1	77,528	77,528	
	管工				1	364,846	364,846	
				式	1	364,846	364,846	
φ 75仮設本管工事（依頼）							(685,626) 2,089,863	
							(685,626) 2,089,863	
	材料費				1	(685,626) 789,966	(685,626) 789,966	
				式	1	(685,626) 789,966	(685,626) 789,966	
	土工				1	348,918	348,918	
				式	1	348,918	348,918	
	管工				1	950,979	950,979	
				式	1	950,979	950,979	
φ 50仮設本管工事（依頼）							440,214	
							440,214	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	土工				1	208,594	208,594	
				式	1	208,594	208,594	
	管工				1	231,620	231,620	
				式	1	231,620	231,620	
仮設給水替工事（依頼）							(92,767) 399,903	
							(92,767) 399,903	
	管工				1	(92,767) 399,903	(92,767) 399,903	
				式	1	(92,767) 399,903	(92,767) 399,903	
φ 150本管撤去工事（依頼）							(43,342) 480,538	
							(43,342) 478,618	
	材料費				1	(43,342) 43,342	(43,342) 43,342	
				式	1	(43,342) 43,342	(43,342) 43,342	
	土工				1	329,172	329,172	
				式	1	329,172	329,172	
	管工				1	108,024	108,024	
				式	1	106,104	106,104	
φ 100本管撤去工事（依頼）							63,860	
							66,840	
	管工				1	63,860	63,860	
				式	1	66,840	66,840	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 75本管撤去工事（依頼）							29,145	
							29,145	
	管工				1	29,145	29,145	
				式	1	29,145	29,145	
φ 50本管撤去工事（依頼）							4,770	
							4,770	
	管工				1	4,770	4,770	
				式	1	4,770	4,770	
舗装本復旧工事（依頼）							4,846,705	
							5,119,563	
	土工				1	4,846,705	4,846,705	
				式	1	5,119,563	5,119,563	
仮設工							1,621,800	
							1,621,800	
	交通管理工				1	1,621,800	1,621,800	
				式	1	1,621,800	1,621,800	
直接工事費計							(11,128,599)	
							31,290,225	
							(11,267,296)	
							31,712,514	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		(11,128,599) 31,290,225	
				式	1		(11,267,296) 31,712,514	
共通仮設費					1		3,423,876	
				式	1		3,458,876	
	共通仮設費率計算額				1		3,226,000	
				式	1		3,261,000	
	共通仮設費 積上額計				1		197,876	
				式	1		197,876	
		運搬費			1		7,920	
				式	1		7,920	
			運搬費		1		7,920	
				式	1		7,920	
		準備費			1		61,436	
				式	1		61,436	
			試掘工 L=2.0 W=1.0 H=1.5		1		61,436	
				式	1		61,436	
		技術管理費			1		128,520	
				式	1		128,520	
			土質試験 土質区分判定のための調査試験		1		128,520	
				式	1		128,520	

(030104-1)

本 工 事 内 訳 書								
工種：開削工事及び小口径推進工事								
費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
純工事費					1		34,714,101	
				式	1		35,171,390	
現場管理費	現場管理費				1		7,417,000	
				式	1		7,502,000	
		現場管理費率計算額			1		7,417,000	
				式	1		7,502,000	
工事原価					1		42,131,101	
				式	1		42,673,390	
	一般管理費等				1		6,668,899	
				式	1		6,736,610	
		一般管理費率計算額			1		6,655,000	
				式	1		6,727,000	
		契約保証費			1		16,608	
				式	1		16,818	
工事価格					1		48,800,000	
				式	1		49,410,000	
消費税相当額					1		3,904,000	
				式	1		3,952,800	
本工事費					1		52,704,000	
				式	1		53,362,800	