

工 事 概 要

建設改良費（依頼）

種 別	形 質	単位	当初	変更
布設工	PE φ 75	m	132	124
設置工	仕切弁 φ 75	箇所	6	6
	仕切弁 φ 50	箇所	2	2
	消火栓 φ 75	箇所	1	1
撤去工	DIP φ 75	m	52	43
	CIP φ 75	m	58	58
	HIVP φ 75	m	31	31
給水管接合替工		箇所	7	8
仮設給水替工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ75本管工事（依頼）							(1,524,140)	
							3,617,977	
φ75本管工事（依頼）							(1,546,166)	
							3,663,858	
	材料費				1	(1,524,140)	(1,524,140)	
						1,995,800	1,995,800	
				式	1	(1,546,166)	(1,546,166)	
						2,082,446	2,082,446	
	土工				1	1,301,790	1,301,790	
				式	1	1,261,049	1,261,049	
	管工				1	320,387	320,387	
				式	1	320,363	320,363	
φ75消火栓設置工事（依頼）							(186,892)	
							325,537	
φ75消火栓設置工事（依頼）							(186,892)	
							325,537	
	材料費				1	(186,892)	(186,892)	
						313,172	313,172	
				式	1	(186,892)	(186,892)	
						313,172	313,172	
	管工				1	12,365	12,365	
				式	1	12,365	12,365	
給水管接合替工事（依頼）							(357,394)	
							673,410	
給水管接合替工事（依頼）							(292,006)	
							612,030	
	土工				1	131,298	131,298	
				式	1	149,003	149,003	
	管工						(357,394)	
							542,112	
				式	1	(292,006)	(292,006)	
						463,027	463,027	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
仮設給水替工事（依頼）							(182,149)	
							2,085,410	
	材料費				1	(144,435)	(144,435)	
						144,435	144,435	
	土工			式	1	(144,435)	(144,435)	
						144,435	144,435	
	管工				1	932,974	932,974	
	管工			式	1	791,315	791,315	
					1	(37,714)	(37,714)	
						1,008,001	1,008,001	
				式	1	(33,850)	(33,850)	
						885,273	885,273	
φ75本管撤去工事（依頼）							1,473,544	
							1,469,606	
	土工				1	1,391,677	1,391,677	
	管工			式	1	1,391,677	1,391,677	
					1	81,867	81,867	
				式	1	77,929	77,929	
仮設工							667,800	
							636,000	
	交通管理工				1	667,800	667,800	
直接工事費計							(2,250,575)	
							8,843,678	
							(2,203,349)	
							8,528,054	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(2,250,575)	
				式	1		8,843,678	
共通仮設費					1		(2,203,349)	
				式	1		8,528,054	
					1		1,124,400	
				式	1		1,082,400	
	共通仮設費率計算額				1		1,122,000	
				式	1		1,080,000	
	共通仮設費 積上額計				1		2,400	
				式	1		2,400	
		運搬費			1		2,400	
				式	1		2,400	
			運搬費		1		2,400	
				式	1		2,400	
純工事費					1		9,968,078	
				式	1		9,610,454	
	現場管理費				1		2,447,000	
				式	1		2,355,000	
		現場管理費率計算額			1		2,447,000	
				式	1		2,355,000	
工事原価					1		12,415,078	
				式	1		11,965,454	

