

工 事 概 要

建設改良費（鉛管）

種 別	形 質	単位	当初	変更
布設工	D I P φ 1 5 0	m	3	3. 6
	D I P φ 1 0 0	m	2 3 6	2 3 5. 7
	P E φ 7 5	m	2 3 4	2 3 1. 9
設置工	仕切弁 φ 1 5 0	箇所	1	1
	仕切弁 φ 1 0 0	箇所	9	1 0
	消火栓 φ 7 5	箇所	1	1
撤去工	C I P φ 1 0 0	m	2 4 4	2 4 4
	C I P φ 7 5	m	2 2 9	2 2 9
給水管接合替工		箇所	6 1	6 1
仮設給水替工		式	1	1
付帯工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 150本管工事（鉛管）							(296,430)	
							441,743	
							(309,690)	
	材料費						467,704	
					1	(296,430)	(296,430)	
						353,100	353,100	
				式	1	(309,690)	(309,690)	
						366,360	366,360	
	土工				1	56,572	56,572	
				式	1	65,372	65,372	
	管工				1	32,071	32,071	
				式	1	35,972	35,972	
φ 100本管工事（鉛管）							(3,811,504)	
							9,083,924	
							(4,068,274)	
	材料費						9,227,131	
					1	(3,811,504)	(3,811,504)	
						4,321,534	4,321,534	
				式	1	(4,068,274)	(4,068,274)	
						4,666,174	4,666,174	
	土工				1	3,761,937	3,761,937	
				式	1	3,566,667	3,566,667	
	管工				1	1,000,453	1,000,453	
				式	1	994,290	994,290	
φ 75本管工事（鉛管）							(589,870)	
							4,057,884	
							(575,980)	
	材料費						4,033,638	
					1	(589,870)	(589,870)	
						589,870	589,870	
				式	1	(575,980)	(575,980)	
						575,980	575,980	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	土工				1	3,150,478	3,150,478	
				式	1	3,141,499	3,141,499	
	管工				1	317,536	317,536	
				式	1	316,159	316,159	
φ 100消火栓設置工事（鉛管）							(168,741) 309,709	
							(168,741) 309,709	
	材料費				1	(168,741) 295,021	(168,741) 295,021	
				式	1	(168,741) 295,021	(168,741) 295,021	
	管工				1	14,688	14,688	
				式	1	14,688	14,688	
給水管接合替工事（鉛管）							(2,426,067) 5,721,252	
							(2,276,362) 5,308,401	
	土工				1	1,546,106	1,546,106	
				式	1	1,523,140	1,523,140	
	管工				1	(2,426,067) 4,175,146	(2,426,067) 4,175,146	
				式	1	(2,276,362) 3,785,261	(2,276,362) 3,785,261	
仮設給水替工事（鉛管）							(263,249) 6,713,647	
							(263,249) 6,713,647	
	土工				1	2,948,504	2,948,504	
				式	1	2,948,504	2,948,504	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	(263,249) 3,765,143	(263,249) 3,765,143	
				式	1	(263,249) 3,765,143	(263,249) 3,765,143	
φ100本管撤去工事（鉛管）							65,522	
							65,522	
	管工				1	65,522	65,522	
				式	1	65,522	65,522	
φ75本管撤去工事（鉛管）							161,777	
							161,777	
	管工				1	161,777	161,777	
				式	1	161,777	161,777	
舗装本復旧工事（鉛管）							6,986,281	
							7,019,716	
	土工				1	6,986,281	6,986,281	
				式	1	7,019,716	7,019,716	
仮設工					1		2,512,200	
				式	1		2,512,200	
	交通管理工				1	2,512,200	2,512,200	
				式	1	2,512,200	2,512,200	
直接工事費計							(7,555,861) 36,053,939	
							(7,662,296) 35,819,445	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		(7,555,861) 36,053,939	
				式	1		(7,662,296) 35,819,445	
共通仮設費					1		3,993,416	
				式	1		3,965,416	
	共通仮設費率計算額				1		3,857,000	
				式	1		3,829,000	
	共通仮設費 積上額計				1		136,416	
				式	1		136,416	
		運搬費			1		7,896	
				式	1		7,896	
			運搬費		1		7,896	
				式	1		7,896	
		技術管理費			1		128,520	
				式	1		128,520	
			土質試験 土質区分判定のための調査試験 3試料		1		128,520	
				式	1		128,520	
純工事費					1		40,047,355	
				式	1		39,784,861	
	現場管理費				1		9,234,000	
				式	1		9,170,000	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
					1		9,234,000	
		現場管理費率計算額		式	1		9,170,000	
					1		49,281,355	
工事原価				式	1		48,954,861	
					1		7,578,645	
	一般管理費等			式	1		7,535,139	
					1		7,563,000	
		一般管理費率計算額		式	1		7,520,000	
					1		19,234	
		契約保証費		式	1		19,234	
					1		56,860,000	
工事価格				式	1		56,490,000	
					1		4,548,800	
消費税相当額				式	1		4,519,200	
					1		61,408,800	
本工事費				式	1		61,009,200	