

変 更 設 計 書

1.	工 事 名 称	津田中学校管理棟外壁改修他工事
2.	施 工 場 所	枚方市津田北町1丁目32－1
3.	工 期	令和 元年 6月 25日から 令和 元年 10月 11日まで
4.	変 更 概 要	別紙変更理由書の通り

	総 合 計 (円)	工 事 価 格 (円)	消費税相当額 (円)
当初設計金額	149,914,600	136,286,000 (A)	13,628,600
変更設計金額	151,754,900	137,959,000 (B)	13,795,900
当初請負金額	148,170,000	134,700,000 (C)	13,470,000
変更請負金額	149,988,300 (F)	136,353,000 (D)	13,635,300 (E)
増減額	1,818,300	1,653,000	165,300

(算出式) (B) × (C) ÷ (A) = (D) <※(D)は千円止め……百円以下切捨て>
(D) × 0. 10 = (E)
(D) + (E) = (F)

名 称 津田中学校管理棟外壁改修他工事

No. 1

[illegible]

名 称 津田中学校管理棟外壁改修他工事

No. 2

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
I	建築工事											
A1	管理棟トイレ改造工事		1	式		22,738,623	1	式		22,738,623	0	
A2	管理棟外壁・屋上防水改修工事		1	式		31,140,606	1	式		32,538,136	1,397,530	増額
A3	管理棟玄関改修工事		1	式		5,092,321	1	式		5,092,321	0	
A4	教室棟(6棟)内建具・教室内部改修工事		1	式		23,062,054	1	式		23,062,054	0	
A5	外構及びその他工事		1	式		631,388	1	式		631,388	0	
	合計					82,664,992				84,062,522	1,397,530	増額

名 称 津田中学校管理棟外壁改修他工事

No. 3

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A1	管理棟トハ改造工事											
A1-1	直接仮設工事		1	式		518,160	1	式		518,160	0	
A1-2	建具改修工事		1	式		6,224,202	1	式		6,224,202	0	
A1-3	内部改修工事		1	式		5,101,428	1	式		5,101,428	0	
A1-4	塗装改修工事		1	式		667,359	1	式		667,359	0	
A1-5	ユニット及びその他工事		1	式		7,682,330	1	式		7,682,330	0	
A1-6	撤去・処分費		1	式		2,545,144	1	式		2,545,144	0	
	小計					22,738,623				22,738,623	0	

名 称 津田中学校管理棟外壁改修他工事

No. 4

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A2	管理棟外壁・屋上防水改修工事											
A2-1	直接仮設工事		1	式		5,403,241	1	式		5,403,241	0	
A2-2	建具改修工事		1	式		998,435	1	式		998,435	0	
A2-3	外壁・屋上改修工事		1	式		23,064,729	1	式		24,547,659	1,482,930	増額
A2-4	塗装改修工事		1	式		502,640	1	式		417,240	-85,400	減額
A2-5	その他工事		1	式		182,378	1	式		182,378	0	
A2-6	撤去・処分費		1	式		989,183	1	式		989,183	0	
	小計					31,140,606				32,538,136	1,397,530	増額

名 称 津田中学校管理棟外壁改修他工事

No. 5

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A3	管理棟玄関改修工事											
A3-1	直接仮設工事		1	式		102,176	1	式		102,176	0	
A3-2	建具改修工事		1	式		1,974,164	1	式		1,974,164	0	
A3-3	内部改修工事		1	式		1,474,712	1	式		1,474,712	0	
A3-4	ユニット及びその他工事		1	式		1,416,361	1	式		1,416,361	0	
A3-5	撤去・処分費		1	式		124,908	1	式		124,908	0	
	小計					5,092,321				5,092,321	0	

名 称 津田中学校管理棟外壁改修他工事

No. 6

	費 目	摘 要	設計変更前				設計変更後				差引増減額	備 考
			数量	単位	単価	金額	数量	単位	単価	金額		
A4	教室棟(6棟)内建具・教室内部改修工事											
A4-1	直接仮設工事		1	式		833,370	1	式		833,370	0	
A4-2	建具改修工事		1	式		8,208,014	1	式		8,208,014	0	
A4-3	内部改修工事		1	式		1,641,292	1	式		1,641,292	0	
A4-4	ユニット及びその他工事		1	式		10,620,875	1	式		10,620,875	0	
A4-5	撤去・処分費		1	式		1,758,503	1	式		1,758,503	0	
	小計					23,062,054				23,062,054	0	

名 称 津田中学校管理棟外壁改修他工事

No. 7

[illegible]