

工 事 概 要

建設改良費 (依頼)			当初	変更
種 別	形 質	単 位		
布設工	D I P φ 2 0 0	m	2 2 . 0	2 4 . 0
	D I P φ 1 5 0	m	2 3 . 5	2 3 . 1
	D I P φ 7 5	m	2 . 1	0 . 1
設置工	仕切弁 φ 2 0 0	箇所	1	1
	仕切弁 φ 1 5 0	箇所	1	1
	仕切弁 φ 7 5	箇所	1	1
撤去工	D I P φ 2 0 0	m	2 2	2 3
	D I P φ 1 5 0	m	2 5	2 5
給水管接合替工		箇所	3	4
仮設給水替工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ200本管工事（依頼）							(2,828,224)	
							4,368,094	
φ200本管工事（依頼）							(3,036,794)	
							4,617,577	
	材料費				1	(2,828,224)	(2,828,224)	
						3,007,264	3,007,264	
				式	1	(3,036,794)	(3,036,794)	
						3,215,834	3,215,834	
	土工				1	475,460	475,460	
				式	1	484,975	484,975	
	管工				1	885,370	885,370	
				式	1	916,768	916,768	
φ150本管工事（依頼）							(1,647,448)	
							2,987,407	
φ150本管工事（依頼）							(1,556,938)	
							2,906,118	
	材料費				1	(1,647,448)	(1,647,448)	
						1,831,208	1,831,208	
				式	1	(1,556,938)	(1,556,938)	
						1,740,698	1,740,698	
	土工				1	564,465	564,465	
				式	1	589,754	589,754	
	管工				1	591,734	591,734	
				式	1	575,666	575,666	
給水管接合替工事（依頼）							(139,578)	
							316,813	
給水管接合替工事（依頼）							(158,212)	
							403,272	
	土工				1	81,666	81,666	
				式	1	121,975	121,975	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	(139,578) 235,147	(139,578) 235,147	
	管工			式	1	(158,212) 281,297	(158,212) 281,297	
							(20,613) 1,998,870	
仮設給水替工事 (依頼)							(20,613) 1,998,870	
					1	636,098	636,098	
	土工			式	1	636,098	636,098	
					1	(20,613) 1,362,772	(20,613) 1,362,772	
	管工			式	1	(20,613) 1,362,772	(20,613) 1,362,772	
							421,600	
φ200本管撤去工事 (依頼)							423,097	
					1	401,653	401,653	
	土工			式	1	401,653	401,653	
					1	19,947	19,947	
	管工			式	1	21,444	21,444	
							641,165	
φ150本管撤去工事 (依頼)							641,165	
					1	612,187	612,187	
	土工			式	1	612,187	612,187	
					1	28,978	28,978	
	管工			式	1	28,978	28,978	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(4,635,863) 11,599,749	
				式	1		(4,772,557) 11,855,899	
共通仮設費					1		1,527,076	
				式	1		1,555,076	
	共通仮設費率計算額				1		1,461,000	
				式	1		1,489,000	
	共通仮設費 積上額計				1		66,076	
				式	1		66,076	
		運搬費			1		3,096	
				式	1		3,096	
			運搬費		1		3,096	
				式	1		3,096	
		準備費			1		62,980	
				式	1		62,980	
			試掘工 L=2.0 W=1.0 H=1.0,2箇所		1		62,980	
				式	1		62,980	
純工事費					1		13,126,825	
				式	1		13,410,975	
	現場管理費				1		3,197,000	
				式	1		3,251,000	

