



工 事 概 要

建設改良費（鉛管）

種 別	形 質	単 位	当 初	変 更
布設工	DIPφ150	m	162.0	163.6
	DIPφ100	m	20.5	17.8
	DIPφ75	m	2.3	2.1
	PEφ75	m	240.9	248.1
	PEφ50	m	12.3	12.4
設置工	仕切弁φ150	箇所	2	2
	仕切弁φ100	箇所	3	3
	仕切弁φ75	箇所	7	7
	仕切弁φ50	箇所	1	1
	消火栓φ75	箇所	1	1
撤去工	CIPφ150	m	165	165
	CIPφ100	m	15	15
	HIVPφ50	m	244	244
給水管接合替工		箇所	72	73
仮設給水替工		式	1	1
付帯工		式	1	1

# 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ 150本管工事 (鉛管)							( 3,235,031 )	
							5,920,108	
φ 150本管工事 (鉛管)	材料費				1	( 3,235,031 )	( 3,235,031 )	
						3,361,071	3,361,071	
φ 150本管工事 (鉛管)	土工			式	1	( 3,415,571 )	( 3,415,571 )	
						3,541,611	3,541,611	
φ 150本管工事 (鉛管)	管工				1	1,835,948	1,835,948	
				式	1	1,835,948	1,835,948	
φ 150本管工事 (鉛管)	管工				1	723,089	723,089	
				式	1	753,017	753,017	
φ 100本管工事 (鉛管)							( 773,999 )	
							1,404,596	
φ 100本管工事 (鉛管)	材料費				1	( 773,999 )	( 773,999 )	
						963,059	963,059	
φ 100本管工事 (鉛管)	土工			式	1	( 742,099 )	( 742,099 )	
						931,159	931,159	
φ 100本管工事 (鉛管)	管工				1	287,862	287,862	
				式	1	259,610	259,610	
φ 100本管工事 (鉛管)	管工				1	153,675	153,675	
				式	1	142,419	142,419	
φ 75本管工事 (鉛管)							( 1,405,700 )	
							5,100,230	
φ 75本管工事 (鉛管)	材料費						( 1,468,720 )	
							5,261,546	
φ 75本管工事 (鉛管)	材料費				1	( 1,405,700 )	( 1,405,700 )	
						1,846,840	1,846,840	
φ 75本管工事 (鉛管)	材料費			式	1	( 1,468,720 )	( 1,468,720 )	
						1,909,860	1,909,860	

# 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	2,795,478	2,795,478	
	土工			式	1	2,879,401	2,879,401	
					1	457,912	457,912	
	管工			式	1	472,285	472,285	
φ50本管工事（鉛管）							( 125,820 )	
							402,153	
							( 140,240 )	
							420,887	
					1	( 125,820 )	( 125,820 )	
	材料費					197,040	197,040	
				式	1	( 140,240 )	( 140,240 )	
						211,460	211,460	
					1	166,999	166,999	
	土工			式	1	168,078	168,078	
					1	38,114	38,114	
	管工			式	1	41,349	41,349	
φ150消火栓設置工事（鉛管）							( 200,606 )	
							356,959	
							( 200,606 )	
							356,959	
					1	( 200,606 )	( 200,606 )	
	材料費					339,636	339,636	
				式	1	( 200,606 )	( 200,606 )	
						339,636	339,636	
					1	17,323	17,323	
	管工			式	1	17,323	17,323	
給水管接合替工事（鉛管）							( 3,114,788 )	
							7,082,248	
							( 3,120,234 )	
							6,976,004	

# 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
	材料費				1	( 378 )	( 378 )	
						378	378	
				式	1	( 378 )	( 378 )	
						378	378	
	土工				1	1,971,751	1,971,751	
						1,905,765	1,905,765	
				式	1	( 3,114,410 )	( 3,114,410 )	
						5,110,119	5,110,119	
	管工				1	( 3,119,856 )	( 3,119,856 )	
						5,069,861	5,069,861	
				式	1	( 1,409,316 )	( 1,409,316 )	
仮設給水替工事 (鉛管)						9,290,930	9,290,930	
						( 1,409,316 )	( 1,409,316 )	
						9,290,930	9,290,930	
	材料費				1	( 1,155,362 )	( 1,155,362 )	
						1,270,802	1,270,802	
				式	1	( 1,155,362 )	( 1,155,362 )	
						1,270,802	1,270,802	
	土工				1	3,136,257	3,136,257	
						3,136,257	3,136,257	
				式	1	( 253,954 )	( 253,954 )	
						4,883,871	4,883,871	
	管工				1	( 253,954 )	( 253,954 )	
						4,883,871	4,883,871	
				式	1	( 88,631 )	( 88,631 )	
φ150本管撤去工事 (鉛管)						88,631	88,631	
						88,631	88,631	
				式	1	88,631	88,631	
						88,631	88,631	
φ100本管撤去工事 (鉛管)						10,632	10,632	
						10,632	10,632	
				式	1	10,632	10,632	



# 本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		( 10,265,260 )	
				式	1		40,667,438	
共通仮設費					1		( 10,496,786 )	
				式	1		40,651,413	
共通仮設費					1		4,244,072	
				式	1		4,233,072	
共通仮設費率計算額					1		4,148,000	
				式	1		4,137,000	
共通仮設費 積上額計					1		96,072	
				式	1		96,072	
運搬費		運搬費			1		10,392	
				式	1		10,392	
運搬費			運搬費		1		10,392	
				式	1		10,392	
技術管理費		技術管理費			1		85,680	
				式	1		85,680	
土質試験			土質試験 土質区分判定のための調査/2試料		1		85,680	
				式	1		85,680	
純工事費					1		44,911,510	
				式	1		44,884,485	
現場管理費					1		10,004,000	
				式	1		9,973,000	

