

工 事 概 要

建設改良費 (依頼)		単位	当初	変更
種 別	形 質			
	布設工	m		
	DIP φ 400	m	3.5	3.5
	DIP φ 300	m	59.0	59.0
	DIP φ 150	m	6.1	6.1
	DIP φ 100	m	2.6	2.6
	PE φ 75	m	80.9	71.0
	PE φ 50	m	0.6	0.3
	HIVP φ 50	m	6.5	6.4
	HIVP φ 40	m	0.5	0.5
設置工	仕切弁 φ 300	箇所	6	6
	仕切弁 φ 75	箇所	10	10
	仕切弁 φ 50	箇所	1	1
	消火栓 φ 75	箇所	1	1
撤去工	DIP φ 400	m	41	41
	DIP φ 150	m	7	7
	DIP φ 75	m	18	18
	HIVP φ 50	m	27	27
	VP φ 50	m	7	7
	HIVP φ 40	m	3	3
	HIVP φ 30	m	4	4
	VP φ 30	m	3	3
	HIVP φ 25	m	24	24
給水管接合替工	箇所	3	4	
仮設給水替工	式	1	1	
付帯工	式	1	1	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ 300本管工事 (依頼)							(16,677,930)	
							24,865,904	
							(16,677,930)	
							24,865,904	
	材料費				1	(16,677,930)	(16,677,930)	
						17,467,710	17,467,710	
				式	1	(16,677,930)	(16,677,930)	
						17,467,710	17,467,710	
	土工				1	3,583,070	3,583,070	
				式	1	3,583,070	3,583,070	
	管工				1	3,815,124	3,815,124	
				式	1	3,815,124	3,815,124	
φ 150本管工事 (依頼)							(408,930)	
							742,463	
							(408,930)	
							742,463	
	材料費				1	(408,930)	(408,930)	
						408,930	408,930	
				式	1	(408,930)	(408,930)	
						408,930	408,930	
	土工				1	244,288	244,288	
				式	1	244,288	244,288	
	管工				1	89,245	89,245	
				式	1	89,245	89,245	
φ 100本管工事 (依頼)							(68,080)	
							111,379	
							(68,080)	
							111,379	
	材料費				1	(68,080)	(68,080)	
						68,080	68,080	
				式	1	(68,080)	(68,080)	
						68,080	68,080	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	27,033	27,033	
	土工			式	1	27,033	27,033	
					1	16,266	16,266	
	管工			式	1	16,266	16,266	
φ75本管工事(依頼)							(1,815,998)	
							4,037,385	
							(1,711,868)	
						3,776,689		
					1	(1,815,998)	(1,815,998)	
	材料費				1	2,503,918	2,503,918	
				式	1	(1,711,868)	(1,711,868)	
						2,399,788	2,399,788	
					1	984,000	984,000	
	土工			式	1	857,382	857,382	
					1	549,467	549,467	
	管工			式	1	519,519	519,519	
φ50本管工事(依頼)							(53,508)	
							159,528	
							(19,823)	
						121,100		
					1	(53,508)	(53,508)	
	材料費				1	61,708	61,708	
				式	1	(19,823)	(19,823)	
						19,823	19,823	
					1	71,399	71,399	
	土工			式	1	72,969	72,969	
					1	26,421	26,421	
	管工			式	1	28,308	28,308	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ75消火栓設置工事(依頼)							(196,284)	
							348,029	
							(196,284)	
材料費					1	(196,284)	(196,284)	
						335,314	335,314	
				式	1	(196,284)	(196,284)	
管工					1	12,715	12,715	
				式	1	12,715	12,715	
給水管接合替工事(依頼)							(457,418)	
							836,310	
							(612,539)	
材料費					0	0	0	
					0	0	0	
				式	1	(13,354)	(13,354)	
土工					1	164,836	164,836	
				式	1	201,184	201,184	
管工					1	(457,418)	(457,418)	
						671,474	671,474	
				式	1	(599,185)	(599,185)	
仮設給水替工事(依頼)							(1,140)	
							1,831,385	
							(1,140)	
土工					1	653,776	653,776	
				式	1	653,776	653,776	
管工					1	(1,140)	(1,140)	
						1,177,609	1,177,609	
				式	1	(1,140)	(1,140)	
						1,302,693		

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ400本管撤去工事（依頼）							1,921,676	
							1,921,676	
	土工				1	1,901,333	1,901,333	
				式	1	1,901,333	1,901,333	
	管工				1	20,343	20,343	
				式	1	20,343	20,343	
φ150本管撤去工事（依頼）							8,577	
							8,577	
	管工				1	8,577	8,577	
				式	1	8,577	8,577	
φ75本管撤去工事（依頼）							284,373	
							298,312	
	土工				1	271,256	271,256	
				式	1	271,256	271,256	
	管工				1	13,117	13,117	
				式	1	27,056	27,056	
φ50以下本管撤去工事（依頼）							620,089	
							620,089	
	土工				1	596,916	596,916	
				式	1	596,916	596,916	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(19,679,288)	
				式	1		37,543,098	
共通仮設費					1		(19,696,594)	
				式	1		37,598,418	
共通仮設費					1		4,224,608	
				式	1		4,230,608	
共通仮設費率計算額					1		3,460,000	
				式	1		3,466,000	
共通仮設費 積上額計					1		764,608	
				式	1		764,608	
運搬費					1		25,722	
				式	1		25,722	
運搬費			運搬費		1		25,722	
				式	1		25,722	
準備費					1		738,886	
				式	1		738,886	
試験掘工			試験掘工 L=2.0, W=1.0, H=1.9 10箇所		1		738,886	
				式	1		738,886	
純工事費					1		41,767,706	
				式	1		41,829,026	
現場管理費					1		8,296,000	
				式	1		8,313,000	

