



工 事 概 要

建設改良費（配水支管）

種 別	形 質	単 位	当 初	変 更
布設工	D I P φ 1 0 0	m	2 0 4 . 7	2 0 4 . 5
	D I P φ 7 5	m	2	3
	P E φ 7 5	m	1 2 4 . 5	1 2 5 . 7
	P E φ 5 0	m	9 3 . 5	8 9 . 4
設置工	仕切弁 φ 1 0 0	箇所	1 0	1 0
	仕切弁 φ 7 5	箇所	4	4
	仕切弁 φ 5 0	箇所	4	4
	消火栓 φ 7 5	箇所	2	3
撤去工	D I P φ 1 0 0	m	8 0	8 0
	C I P φ 1 0 0	m	1 2 5	1 2 5
	C I P φ 7 5	m	1 2 8	1 2 8
給水管接合替工 仮設給水替工 付帯工	H I V P φ 5 0	m	9 6	9 6
		箇所	6 0	5 8
		式	1	1
		式	1	1

(030020-1)

## 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ100本管工事（配水支管）							( 3,437,859 )	
							7,415,590	
							( 4,145,790 )	
材料費					1	( 3,437,859 )	( 3,437,859 )	
				式	1	( 4,145,790 )	( 4,145,790 )	
土工					1	2,326,694	2,326,694	
				式	1	2,131,775	2,131,775	
管工					1	887,397	887,397	
				式	1	989,360	989,360	
φ75本管工事（配水支管）							( 878,027 )	
							3,300,189	
							( 1,013,291 )	
材料費					1	( 878,027 )	( 878,027 )	
				式	1	( 1,013,291 )	( 1,013,291 )	
土工					1	1,760,808	1,760,808	
				式	1	1,484,749	1,484,749	
管工					1	274,234	274,234	
				式	1	305,578	305,578	
φ50本管工事（配水支管）							( 484,707 )	
							2,162,934	
							( 530,707 )	
材料費					1	( 484,707 )	( 484,707 )	
				式	1	( 530,707 )	( 530,707 )	

## 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	1,289,387	1,289,387	
	土工			式	1	1,039,000	1,039,000	
					1	195,280	195,280	
	管工			式	1	199,166	199,166	
							( 420,520 )	
							736,160	
φ100消火栓設置工事 (配水支管)							( 564,214 )	
							1,039,262	
					1	( 420,520 )	( 420,520 )	
						704,780	704,780	
	材料費			式	1	( 564,214 )	( 564,214 )	
						990,604	990,604	
					1	31,380	31,380	
	管工			式	1	48,658	48,658	
							( 2,348,852 )	
							5,089,005	
給水管接合替工事 (配水支管)							( 2,429,409 )	
							5,116,613	
					1	1,215,562	1,215,562	
	土工			式	1	1,039,664	1,039,664	
					1	( 2,348,852 )	( 2,348,852 )	
						3,873,443	3,873,443	
	管工			式	1	( 2,429,409 )	( 2,429,409 )	
						4,076,949	4,076,949	
							( 1,789,220 )	
							6,712,859	
仮設給水管接合替工事 (配水支管)							( 1,788,050 )	
							6,235,754	
					1	( 1,170 )	( 1,170 )	
	材料費			式	1	143,300	143,300	
						0	0	
					0	0	0	

## 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	2,885,451	2,885,451	
	土工			式	1	2,568,023	2,568,023	
					1	( 1,788,050 ) 3,684,108	( 1,788,050 ) 3,684,108	
	管工			式	1	( 1,788,050 ) 3,667,731	( 1,788,050 ) 3,667,731	
							20,995	
φ100本管撤去工事(配水支管)							20,995	
					1	194,038	194,038	
	管工			式	1	194,038	194,038	
					1	-173,043	-173,043	
	現場発生品			式	1	-173,043	-173,043	
							96,826	
φ75本管撤去工事(配水支管)							96,826	
					1	96,826	96,826	
	管工			式	1	96,826	96,826	
							37,017	
φ50本管撤去工事(配水支管)							37,017	
					1	34,641	34,641	
	管工			式	1	34,641	34,641	
					1	2,376	2,376	
	現場発生品			式	1	2,376	2,376	

# 直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
舗装本復旧工事 (配水支管)							4,879,423	
							4,800,164	
	土工				1	4,879,423	4,879,423	
				式	1	4,800,164	4,800,164	
仮設工							3,369,600	
							3,369,600	
	交通管理工				1	3,369,600	3,369,600	
				式	1	3,369,600	3,369,600	
直接工事費計							( 9,359,185 )	
							33,820,598	
							( 10,471,461 )	
							33,899,967	

## 本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		( 9,359,185 )	
				式	1		33,820,598	
共通仮設費					1		( 10,471,461 )	
				式	1		33,899,967	
共通仮設費					1		3,678,683	
				式	1		3,641,683	
共通仮設費率計算額					1		3,586,000	
				式	1		3,549,000	
共通仮設費 積上額計					1		92,683	
				式	1		92,683	
運搬費					1		7,003	
				式	1		7,003	
仮設材運搬費					1		7,003	
					1		7,003	
技術管理費					1		85,680	
				式	1		85,680	
土質試験 土質区分判定のための調査試験の試料					1		85,680	
				式	1		85,680	
純工事費					1		37,499,281	
				式	1		37,541,650	
現場管理費					1		11,672,000	
				式	1		11,534,000	

(030020-1)

## 本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
					1		11,672,000	
		現場管理费率計算額		式	1		11,534,000	
工事原価					1		49,171,281	
				式	1		49,075,650	
	一般管理費等				1		8,378,719	
				式	1		8,384,350	
		一般管理费率計算額			1		8,367,000	
				式	1		8,367,000	
		契約保証費			1		19,335	
				式	1		19,335	
工事価格					1		57,550,000	
				式	1		57,460,000	
消費税相当額					1		5,755,000	
				式	1		5,746,000	
本工事費					1		63,305,000	
				式	1		63,206,000	