

工 事 概 要

建設改良費（配水支管）

種 別	形 質	単位	当初	変更
布設工	D I P φ 2 0 0	m	1. 6	0. 6
	D I P φ 1 5 0	m	4 0 8. 3	3 7 0. 5
	D I P φ 1 0 0	m	8 5. 3	1 2 1. 8
	D I P φ 7 5	m	3. 3	4. 6
	P E φ 7 5	m	1 9 9. 8	1 9 4. 7
	H I V P φ 5 0	m	5 4. 9	6 0. 5
設置工	仕切弁 φ 1 5 0	箇所	8	9
	仕切弁 φ 1 0 0	箇所	1	1
	仕切弁 φ 7 5	箇所	1 0	1 0
	消火栓 φ 7 5	箇所	8	8
撤去工	C I P φ 2 0 0	m	1 1 7	1 1 7
	C I P φ 1 5 0	m	1 6 3	1 6 3
	D I P φ 1 5 0	m	2 2	2 2
	C I P φ 1 0 0	m	1 3 8	1 3 8
	D I P φ 1 0 0	m	7 9	7 9
	C I P φ 7 5	m	9 3	9 5
	D I P φ 7 5	m	3 5	3 5
	V P φ 5 0	m	9 1	9 1
	H I V P φ 5 0	m	9 4	9 4
	給水管接合替工	箇所	1 8 9	1 8 8
仮設給水替工	式	1	1	
付帯工	式	1	1	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 150本管工事（配水支管）							(7,938,570)	
							16,190,690	
	材料費				1	(7,938,570)	(7,938,570)	
						8,454,730	8,454,730	
				式	1	(7,767,634)	(7,767,634)	
						8,353,014	8,353,014	
					1	5,884,537	5,884,537	
	土工			式	1	5,271,162	5,271,162	
					1	1,851,423	1,851,423	
	管工			式	1	1,723,407	1,723,407	
φ 100本管工事（配水支管）							(1,190,210)	
							2,860,265	
	材料費				1	(1,190,210)	(1,190,210)	
						1,254,730	1,254,730	
				式	1	(1,561,880)	(1,561,880)	
						1,626,400	1,626,400	
					1	1,250,264	1,250,264	
	土工			式	1	1,795,624	1,795,624	
					1	355,271	355,271	
	管工			式	1	493,106	493,106	
φ 75本管工事（配水支管）							(1,461,830)	
							5,716,516	
	材料費				1	(1,461,830)	(1,461,830)	
						1,977,990	1,977,990	
				式	1	(1,481,296)	(1,481,296)	
						5,690,825	5,690,825	
					1	1,461,830	1,461,830	
						1,977,990	1,977,990	
				式	1	(1,481,296)	(1,481,296)	
						1,997,456	1,997,456	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	3,269,645	3,269,645	
	土工			式	1	3,225,808	3,225,808	
					1	468,881	468,881	
	管工			式	1	467,561	467,561	
							(63,910)	
							962,645	
φ50本管工事(配水支管)							(69,559)	
							1,036,293	
					1	(63,910)	(63,910)	
						144,380	144,380	
	材料費			式	1	(69,559)	(69,559)	
						150,029	150,029	
					1	707,276	707,276	
	土工			式	1	761,207	761,207	
					1	110,989	110,989	
	管工			式	1	125,057	125,057	
							(817,970)	
							1,615,611	
φ150消火栓設置工事(配水支管)							(817,970)	
							1,615,611	
					1	(817,970)	(817,970)	
						1,528,620	1,528,620	
	材料費			式	1	(817,970)	(817,970)	
						1,528,620	1,528,620	
					1	86,991	86,991	
	管工			式	1	86,991	86,991	
							(160,450)	
							319,916	
φ100消火栓設置工事(配水支管)							(160,450)	
							319,916	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
	材料費				1	(160,450) 302,580	(160,450) 302,580	
		式	1	(160,450) 302,580	(160,450) 302,580			
	管工				1	17,336	17,336	
		式	1	17,336	17,336			
φ75消火栓設置工事(配水支管)							(334,468) 645,880	
							(334,468) 645,880	
材料費					1	(334,468) 618,728	(334,468) 618,728	
	式	1	(334,468) 618,728	(334,468) 618,728				
管工					1	27,152	27,152	
	式	1	27,152	27,152				
給水管接合替工事(配水支管)							(7,993,340) 18,546,051	
							(7,947,284) 18,292,487	
材料費					1	(318,405) 456,005	(318,405) 456,005	
	式	1	(305,926) 443,526	(305,926) 443,526				
土工					1	4,426,709	4,426,709	
	式	1	4,291,800	4,291,800				
管工					1	(7,674,935) 13,663,337	(7,674,935) 13,663,337	
	式	1	(7,641,358) 13,557,161	(7,641,358) 13,557,161				
仮設給水替工事(配水支管)							(7,615,269) 18,744,562	
							(7,615,269) 18,744,562	

直接工事費内訳書

工種：開削工事及び小口径推進工事

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	材料費				1	(1,115,988) 1,205,058	(1,115,988) 1,205,058	
				式	1	(1,115,988) 1,205,058	(1,115,988) 1,205,058	
	土工				1	5,691,842	5,691,842	
					式	1	5,691,842	5,691,842
	管工				1	(6,499,281) 11,847,662	(6,499,281) 11,847,662	
					式	1	(6,499,281) 11,847,662	(6,499,281) 11,847,662
φ 200本管撤去工事 (配水支管)							-240,403	
							-241,534	
	管工				1	220,306	220,306	
					式	1	220,306	220,306
	現場発生品				1	-460,709	-460,709	
					式	1	-461,840	-461,840
φ 150本管撤去工事 (配水支管)							169,135	
							169,135	
	管工				1	169,135	169,135	
					式	1	169,135	169,135
φ 100本管撤去工事 (配水支管)							171,681	
							171,681	
	管工				1	171,681	171,681	
					式	1	171,681	171,681

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(27,635,483) 91,068,030	
				式	1		(27,755,810) 91,177,741	
共通仮設費					1		7,834,661	
				式	1		7,841,661	
					1		7,685,000	
				式	1		7,692,000	
					1		149,661	
				式	1		149,661	
	共通仮設費率計算額				1		149,661	
				式	1		149,661	
					1		21,141	
				式	1		21,141	
		運搬費			1		21,141	
				式	1		21,141	
			運搬費		1		21,141	
				式	1		21,141	
					1		128,520	
				式	1		128,520	
		技術管理費			1		128,520	
				式	1		128,520	
			土質試験 土質区分判定のための調査試験		1		128,520	
				式	1		128,520	
純工事費					1		98,902,691	
				式	1		99,019,402	
					1		27,315,000	
				式	1		27,341,000	
	現場管理費			式	1		27,341,000	

