

工 事 概 要

建設改良費（配水支管）

種 別	形 質	単位	当初	変更	
布設工	PE	φ 1 5 0	m	2 9 0 . 6	2 8 9 . 4
	PE	φ 1 0 0	m	2 4 . 3	2 3 . 3
	PE	φ 7 5	m	5 8 . 9	6 1 . 1
	PE	φ 5 0	m	3 4 . 5	3 4 . 3
設置工	仕切弁	φ 1 5 0	箇所	9	9
	仕切弁	φ 1 0 0	箇所	2	2
	仕切弁	φ 7 5	箇所	2	2
	仕切弁	φ 5 0	箇所	1	1
	消火栓	φ 7 5	箇所	3	3
撤去工	D I P	φ 1 5 0	m	2 9 3	2 9 3
	D I P	φ 1 0 0	m	2 5	2 5
	D I P	φ 7 5	m	5 8	5 8
	H I V P	φ 5 0	m	6 1	6 1
給水管接合替工		箇所	5 2	5 3	
仮設給水替工		式	1	1	
付帯工		式	1	1	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ150 本管工事 (配水支管)							(4,931,060)	
							11,305,118	
φ150 本管工事 (配水支管)							(4,854,440)	
							11,044,768	
	材料費				1	(4,931,060)	(4,931,060)	
						5,661,320	5,661,320	
				式	1	(4,854,440)	(4,854,440)	
						5,584,700	5,584,700	
	土工				1	4,448,330	4,448,330	
				式	1	4,282,939	4,282,939	
	管工				1	1,195,468	1,195,468	
				式	1	1,177,129	1,177,129	
φ100 本管工事 (配水支管)							(536,842)	
							1,216,896	
φ100 本管工事 (配水支管)							(508,442)	
							1,137,145	
	材料費				1	(536,842)	(536,842)	
						699,122	699,122	
				式	1	(508,442)	(508,442)	
						670,722	670,722	
	土工				1	388,811	388,811	
				式	1	347,475	347,475	
	管工				1	128,963	128,963	
				式	1	118,948	118,948	
φ75 本管工事 (配水支管)							(507,737)	
							1,734,177	
φ75 本管工事 (配水支管)							(548,060)	
							1,839,353	
	材料費				1	(507,737)	(507,737)	
						670,017	670,017	
				式	1	(548,060)	(548,060)	
						710,340	710,340	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	859,932	859,932	
	土工			式	1	912,075	912,075	
					1	204,228	204,228	
	管工			式	1	216,938	216,938	
φ 50 本管工事 (配水支管)							(202,992)	
							874,611	
							(196,342)	
							866,488	
					1	(202,992)	(202,992)	
	材料費				1	284,132	284,132	
				式	1	(196,342)	(196,342)	
							277,482	
					1	486,854	486,854	
	土工			式	1	488,521	488,521	
					1	103,625	103,625	
	管工			式	1	100,485	100,485	
φ 150 消火栓設置工事 (配水支管)							(749,940)	
							1,149,754	
							(766,548)	
							1,169,198	
					1	(749,940)	(749,940)	
	材料費				1	1,118,120	1,118,120	
				式	1	(766,548)	(766,548)	
							1,134,728	
					1	31,634	31,634	
	管工			式	1	34,470	34,470	
φ 75 消火栓設置工事 (配水支管)							(212,280)	
							411,455	
							(212,280)	
							411,455	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
	材料費				1	(212,280) 396,370	(212,280) 396,370	
				式	1	(212,280) 396,370	(212,280) 396,370	
	管工				1	15,085	15,085	
				式	1	15,085	15,085	
給水管接合替工事 (配水支管)							(2,319,788) 5,654,418	
							(2,358,984) 5,807,642	
	材料費			式	1	(2,060) 2,060	(2,060) 2,060	
					0	0 0	0 0	
	土工				1	1,544,701	1,544,701	
				式	1	1,560,004	1,560,004	
	管工				1	(2,317,728) 4,107,657	(2,317,728) 4,107,657	
				式	1	(2,358,984) 4,247,638	(2,358,984) 4,247,638	
仮設給水替工事 (配水支管)							(3,743,373) 9,804,544	
							(3,743,373) 10,002,790	
	材料費				1	(1,683,988) 1,833,468	(1,683,988) 1,833,468	
				式	1	(1,683,988) 1,833,468	(1,683,988) 1,833,468	
	土工				1	2,867,161	2,867,161	
				式	1	3,065,407	3,065,407	
	管工				1	(2,059,385) 5,103,915	(2,059,385) 5,103,915	
				式	1	(2,059,385) 5,103,915	(2,059,385) 5,103,915	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ150 本管撤去工事 (配水支管)							77,984	
							77,984	
	管工				1	354,744	354,744	
				式	1	354,744	354,744	
	現場発生品				1	-276,760	-276,760	
				式	1	-276,760	-276,760	
φ100 本管撤去工事 (配水支管)							21,583	
							21,583	
	管工				1	21,583	21,583	
				式	1	21,583	21,583	
φ75 本管撤去工事 (配水支管)							49,148	
							49,148	
	管工				1	49,148	49,148	
				式	1	49,148	49,148	
φ50 本管撤去工事 (配水支管)							369,321	
							358,204	
	土工				1	340,765	340,765	
				式	1	329,648	329,648	
	管工				1	28,556	28,556	
				式	1	28,556	28,556	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(13,204,012)	
				式	1		45,566,763	
共通仮設費					1		(13,188,469)	
				式	1		50,327,566	
					1		4,610,803	
				式	1		5,005,803	
共通仮設費率計算額					1		4,512,000	
				式	1		4,907,000	
共通仮設費 積上額計					1		98,803	
				式	1		98,803	
		運搬費			1		12,963	
				式	1		12,963	
			運搬費		1		12,963	
				式	1		12,963	
		準備費			1		85,840	
				式	1		85,840	
			土質試験 土質区分判定のための調査試験		1		85,840	
				式	1		85,840	
純工事費					1		50,177,566	
				式	1		55,333,369	
現場管理費					1		15,059,000	
				式	1		16,551,000	

