

工 事 概 要

建設改良費（更新）

種 別	形 質	単 位	当 初	変 更
布設工	EDIP φ 250	m	12.5	17.9
	EDIP φ 75	m	154.9	149.5
設置工	仕切弁 φ 250	箇所	2	2
	仕切弁 φ 75	箇所	3	4
	消火栓 φ 75	箇所	1	1
撤去工	CIP φ 250	m	290	264
	HIVP φ 40	m	52	52
給水管接合替工		箇所	13	13
仮設給水替工		式	1	1
付帯工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ250本管工事							(2,531,656)	
							3,913,374	
							(2,745,218)	
							4,316,027	
材料費					1	(2,531,656)	(2,531,656)	
							2,770,836	2,770,836
式					1	(2,745,218)	(2,745,218)	
							3,038,398	3,038,398
土工					1	241,684	241,684	
							347,194	347,194
管工					1	900,854	900,854	
							930,435	930,435
φ75本管工事							(2,039,074)	
							5,674,286	
							(2,082,754)	
							5,758,996	
材料費					1	(2,039,074)	(2,039,074)	
							2,277,394	2,277,394
式					1	(2,082,754)	(2,082,754)	
							2,400,514	2,400,514
土工					1	2,726,570	2,726,570	
							2,702,098	2,702,098
管工					1	670,322	670,322	
							656,384	656,384
φ75消火栓設置工事							(169,594)	
							551,789	
							(170,964)	
							553,159	
材料費					1	(169,594)	(169,594)	
							529,374	529,374
式					1	(170,964)	(170,964)	
							530,744	530,744

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	22,415	22,415	
	管工			式	1	22,415	22,415	
給水管接合替工事							(1,130,836)	
							2,460,559	
							(776,234)	
							1,898,717	
					1	519,264	519,264	
	土工			式	1	430,373	430,373	
					1	(498,421)	(498,421)	
					1	577,861	577,861	
	材料費			式	1		(0)	
							0	
					1	(632,415)	(632,415)	
					1	1,363,434	1,363,434	
	管工			式	1	(776,234)	(776,234)	
					1	1,468,344	1,468,344	
							(292,129)	
							1,570,745	
仮設給水替工事							(292,129)	
							1,570,745	
					1	720,798	720,798	
	土工			式	1	720,798	720,798	
					1	(292,129)	(292,129)	
					1	849,947	849,947	
	管工			式	1	(292,129)	(292,129)	
					1	849,947	849,947	
							(2,978,963)	
							7,794,450	
φ250本管撤去工事							(3,149,367)	
							8,039,111	
					1	(2,973,923)	(2,973,923)	
					1	3,995,883	3,995,883	
	材料費			式	1	(3,146,847)	(3,146,847)	
					1	4,211,257	4,211,257	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(9,142,252)	
				式	1		28,857,061	
共通仮設費					1		(9,216,666)	
				式	1		29,211,710	
					1		3,739,987	
				式	1		4,412,320	
共通仮設費率計算額					1		3,137,000	
				式	1		3,168,000	
共通仮設費 積上額計					1		602,987	
				式	1		1,244,320	
		運搬費			1		383,638	
				式	1		383,638	
			運搬費		1		383,638	
				式	1		383,638	
		準備費			1		133,509	
				式	1		774,842	
			試験掘工		1		133,509	
				式	1		774,842	
		技術管理費			1		85,840	
				式	1		85,840	
			土質試験		1		85,840	
					1		85,840	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
純工事費					1		32,597,048	
				式	1		33,624,030	
現場管理費	現場管理費				1		10,221,000	
				式	1		10,500,000	
現場管理費率計算額		現場管理費率計算額			1		10,221,000	
				式	1		10,500,000	
工事原価					1		42,818,048	
				式	1		44,124,030	
一般管理費等	一般管理費等				1		8,031,952	
				式	1		8,235,970	
一般管理費率計算額		一般管理費率計算額			1		8,024,000	
				式	1		8,221,000	
契約保証費		契約保証費			1		16,937	
				式	1		16,937	
工事価格					1		50,850,000	
				式	1		52,360,000	
消費税相当額					1		5,085,000	
				式	1		5,236,000	
本工事費					1		55,935,000	
				式	1		57,596,000	