

工 事 概 要

建設改良費（更新）

種 別	形 質	単位	当初	変更
布設工	D I P ϕ 2 5 0	m	2 0 4. 6	2 0 1. 8
	D I P ϕ 2 0 0	m	1. 5	1. 1
	D I P ϕ 1 5 0	m	5. 9	4. 2
	D I P ϕ 1 0 0	m	3. 4	4. 4
	D I P ϕ 7 5	m	8. 2	8. 2
設置工	P E ϕ 5 0	m	1 5 1. 9	1 4 6. 8
	仕切弁 ϕ 2 5 0	箇所	3	4
	仕切弁 ϕ 1 5 0	箇所	1	1
	仕切弁 ϕ 7 5	箇所	3	2
	仕切弁 ϕ 5 0	箇所	4	4
	消火栓 ϕ 7 5	箇所	2	2
撤去工	D I P ϕ 1 5 0	m	9 4	9 4
	C I P ϕ 7 5	m	1 3 9	1 3 9
	H I V P ϕ 5 0	m	6 8	6 8
	H I V P ϕ 4 0	m	7 0	7 0
	H I V P ϕ 2 5	m	2 6	2 6
給水管接合替工		箇所	4 4	4 4
仮設給水替工		式	1	1
舗装本復旧工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 250本管工事（配水支管）							(9,336,065)	
							14,780,294	
							(9,422,422)	
							14,823,098	
	材料費				1	(9,336,065)	(9,336,065)	
						10,074,545	10,074,545	
				式	1	(9,422,422)	(9,422,422)	
						10,201,402	10,201,402	
	土工				1	3,271,011	3,271,011	
				式	1	3,227,530	3,227,530	
	管工				1	1,434,738	1,434,738	
				式	1	1,394,166	1,394,166	
φ 50本管工事（配水支管）							(906,890)	
							3,598,509	
							(904,220)	
							3,538,711	
	材料費				1	(906,890)	(906,890)	
						1,259,450	1,259,450	
				式	1	(904,220)	(904,220)	
						1,256,780	1,256,780	
	土工				1	1,879,000	1,879,000	
				式	1	1,832,342	1,832,342	
	管工				1	460,059	460,059	
				式	1	449,589	449,589	
φ 250消火栓設置工事（配水支管）							(471,000)	
							911,813	
							(471,000)	
							911,813	
	材料費				1	(471,000)	(471,000)	
						869,800	869,800	
				式	1	(471,000)	(471,000)	
						869,800	869,800	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	42,013	42,013	
				式	1	42,013	42,013	
給水管接合替工事（配水支管）							(2,181,603) 4,992,696	
							(2,140,268) 4,779,328	
	材料費				1	(22,620) 22,620	(22,620) 22,620	
				式	1	(31,850) 31,850	(31,850) 31,850	
	土工				1	1,488,408	1,488,408	
				式	1	1,418,390	1,418,390	
	管工				1	(2,158,983) 3,481,668	(2,158,983) 3,481,668	
				式	1	(2,108,418) 3,329,088	(2,108,418) 3,329,088	
仮設給水替工事（配水支管）							(3,101,722) 8,778,604	
							(2,905,743) 8,513,698	
	材料費				1	(1,840,007) 2,001,487	(1,840,007) 2,001,487	
				式	1	(1,643,554) 1,805,034	(1,643,554) 1,805,034	
	土工				1	2,780,494	2,780,494	
				式	1	2,780,494	2,780,494	
	管工				1	(1,261,715) 3,996,623	(1,261,715) 3,996,623	
				式	1	(1,262,189) 3,928,170	(1,262,189) 3,928,170	
φ 150本管撤去工事（配水支管）							37,261	
							37,261	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	129,511	129,511	
				式	1	129,511	129,511	
	現場発生品				1	-92,250	-92,250	
				式	1	-92,250	-92,250	
φ 75本管撤去工事（配水支管）							126,936	
							126,936	
	管工				1	126,936	126,936	
				式	1	126,936	126,936	
φ 50本管撤去工事（配水支管）							38,057	
							38,057	
	管工				1	38,057	38,057	
				式	1	38,057	38,057	
φ 40本管撤去工事（配水支管）							30,298	
							30,298	
	管工				1	30,298	30,298	
				式	1	30,298	30,298	
舗装本復旧工事（配水支管）							6,580,032	
							5,876,403	
	土工				1	6,580,032	6,580,032	
				式	1	5,876,403	5,876,403	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
仮設工							3,105,000	
							3,105,000	
	交通管理工				1	3,105,000	3,105,000	
				式	1	3,105,000	3,105,000	
直接工事費計							(15,997,280)	
							42,979,500	
							(15,843,653)	
							41,780,603	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		(15,997,280) 42,979,500	
				式	1		(15,843,653) 41,780,603	
共通仮設費					1		4,288,564	
				式	1		4,134,115	
	共通仮設費率計算額				1		4,132,000	
				式	1		4,029,000	
	共通仮設費 積上額計				1		156,564	
				式	1		105,115	
		運搬費			1		5,655	
				式	1		5,655	
			仮設材運搬費		1		5,655	
				式	1		5,655	
		準備費		式	1		51,449	
					0		0	
			試掘工 1号工 1箇所/W1.0×L1.5×H1.5	式	1		51,449	
					0		0	
		技術管理費			1		99,460	
				式	1		99,460	
			土質試験		1		99,460	
				式	1		99,460	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
純工事費					1		47,268,064	
				式	1		45,914,718	
現場管理費					1		13,989,000	
				式	1		13,592,000	
現場管理費率計算額					1		13,989,000	
				式	1		13,592,000	
工事原価					1		61,257,064	
				式	1		59,506,718	
一般管理費等					1		10,972,936	
				式	1		10,703,282	
一般管理費率計算額					1		10,953,000	
				式	1		10,683,000	
契約保証費					1		24,087	
				式	1		24,087	
工事価格					1		72,230,000	
				式	1		70,210,000	
消費税相当額					1		7,223,000	
				式	1		7,021,000	
本工事費					1		79,453,000	
				式	1		77,231,000	