

工 事 概 要

建設改良費（配水支管）

種 別	形 質	単 位	当 初	変 更
布設工	DIPφ200	m	7.1	8.4
	DIPφ150	m	371.4	380.5
	DIPφ100	m	149.0	145.6
	DIPφ75	m	1.1	2.3
設置工	仕切弁φ200	箇所	2	2
	仕切弁φ150	箇所	8	8
	仕切弁φ100	箇所	4	4
	仕切弁φ75	箇所	1	1
	消火栓φ75	箇所	4	4
撤去工	CIPφ200	m	272	272
	CIPφ150	m	109	109
	CIPφ100	m	149	149
	CIPφ75	m	4	4
	HIVPφ50	m	8	8
給水管接合替工		箇所	33	33
仮設給水替工		式	1	1
付帯工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
φ200本管工事（配水支管）							(1,842,700)	
							2,544,309	
φ200本管工事（配水支管）							(1,960,242)	
							2,665,714	
φ200本管工事（配水支管）	材料費				1	(1,842,700)	(1,842,700)	
						2,079,780	2,079,780	
φ200本管工事（配水支管）	材料費			式	1	(1,960,242)	(1,960,242)	
						2,197,322	2,197,322	
φ200本管工事（配水支管）	土工				1	242,394	242,394	
				式	1	233,090	233,090	
φ200本管工事（配水支管）	管工				1	222,135	222,135	
				式	1	235,302	235,302	
φ150本管工事（配水支管）							(8,291,762)	
							17,142,585	
φ150本管工事（配水支管）							(9,239,602)	
							20,337,330	
φ150本管工事（配水支管）	材料費				1	(8,291,762)	(8,291,762)	
						8,940,882	8,940,882	
φ150本管工事（配水支管）	材料費			式	1	(9,239,602)	(9,239,602)	
						9,888,722	9,888,722	
φ150本管工事（配水支管）	土工				1	6,454,392	6,454,392	
				式	1	8,146,954	8,146,954	
φ150本管工事（配水支管）	管工				1	1,747,311	1,747,311	
				式	1	2,301,654	2,301,654	
φ100本管工事（配水支管）							(2,729,912)	
							5,839,242	
φ100本管工事（配水支管）							(2,622,082)	
							7,014,365	
φ100本管工事（配水支管）	材料費				1	(2,729,912)	(2,729,912)	
						3,135,612	3,135,612	
φ100本管工事（配水支管）	材料費			式	1	(2,622,082)	(2,622,082)	
						3,027,782	3,027,782	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
					1	1,989,283	1,989,283	
	土工			式	1	3,137,383	3,137,383	
					1	714,347	714,347	
	管工			式	1	849,200	849,200	
φ150消火栓設置工事（配水支管）							(606,110)	
							1,219,449	
							(766,910)	
							1,398,993	
					1	(606,110) 1,158,380	(606,110) 1,158,380	
	材料費			式	1	(766,910) 1,319,180	(766,910) 1,319,180	
					1	61,069	61,069	
	管工			式	1	79,813	79,813	
φ100消火栓設置工事（配水支管）							(199,390)	
							403,906	
							(199,390)	
							403,906	
					1	(199,390) 383,480	(199,390) 383,480	
	材料費			式	1	(199,390) 383,480	(199,390) 383,480	
					1	20,426	20,426	
	管工			式	1	20,426	20,426	
給水管接合替工事（配水支管）							(1,816,030)	
							3,944,959	
							(1,862,321)	
							4,380,815	
					1	(366,040) 528,320	(366,040) 528,320	
	材料費			式	1	(466,862) 629,142	(466,862) 629,142	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	684,447	684,447	
	土工			式	1	913,429	913,429	
					1	(1,449,990)	(1,449,990)	
					1	2,732,192	2,732,192	
	管工			式	1	(1,395,459)	(1,395,459)	
					1	2,838,244	2,838,244	
							(4,003,441)	
							12,087,533	
仮設給水替工事（配水支管）							(4,003,441)	
							13,864,094	
					1	(1,434,807)	(1,434,807)	
					1	1,584,287	1,584,287	
	材料費			式	1	(1,434,807)	(1,434,807)	
					1	1,748,787	1,748,787	
					1	4,956,699	4,956,699	
	土工			式	1	5,775,163	5,775,163	
					1	(2,568,634)	(2,568,634)	
					1	5,546,547	5,546,547	
	管工			式	1	(2,568,634)	(2,568,634)	
					1	6,340,144	6,340,144	
							(17,444)	
							257,064	
φ200本管撤去工事（配水支管）							(17,444)	
							1,377,490	
					1	(17,444)	(17,444)	
					1	17,444	17,444	
	材料費			式	1	(17,444)	(17,444)	
					1	17,444	17,444	
					1	142,635	142,635	
	土工			式	1	1,176,750	1,176,750	
					1	431,803	431,803	
	管工			式	1	518,114	518,114	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別/規格	単位	数量	単価	金額	摘要
					1	-334,818	-334,818	
	現場発生品			式	1	-334,818	-334,818	
φ150本管撤去工事（配水支管）							117,062	
							162,162	
	管工				1	117,062	117,062	
				式	1	162,162	162,162	
φ100本管撤去工事（配水支管）							(83,614) 380,117	
							(83,614) 428,437	
					1	(83,614) 83,614	(83,614) 83,614	
	材料費			式	1	(83,614) 83,614	(83,614) 83,614	
					1	132,231	132,231	
	土工			式	1	132,231	132,231	
					1	164,272	164,272	
	管工			式	1	212,592	212,592	
φ75本管撤去工事（配水支管）							3,187	
							4,399	
					1	3,187	3,187	
	管工			式	1	4,399	4,399	
舗装本復旧工事（配水支管）							13,430,924	
							20,285,794	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
直接工事費					1		(19,590,403)	
				式	1		61,885,337	
共通仮設費					1		(20,755,046)	
				式	1		80,843,499	
共通仮設費					1		5,954,278	
				式	1		7,388,283	
	共通仮設費率計算額				1		5,623,000	
				式	1		7,075,000	
	共通仮設費 積上額計				1		331,278	
				式	1		313,283	
		運搬費			1		17,052	
				式	1		17,052	
			運搬費		1		17,052	
					1		17,052	
		準備費			1		185,196	
				式	1		167,201	
			試掘工 車道3号工 2箇所/11.0×12.0×H1.65		1		185,196	
					1		167,201	
		技術管理費			1		129,030	
				式	1		129,030	
			土質試験 土質区分判定のための調査試験		1		129,030	
					1		129,030	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単 位	数 量	単 価	金 額	摘 要
純工事費					1		67,839,615	
				式	1		88,231,782	
現場管理費	現場管理費				1		19,313,000	
				式	1		24,942,000	
現場管理費率計算額		現場管理費率計算額			1		19,313,000	
				式	1		24,942,000	
工事原価					1		87,152,615	
				式	1		113,173,782	
一般管理費等	一般管理費等				1		14,937,385	
				式	1		18,686,218	
一般管理費率計算額		一般管理費率計算額			1		14,913,000	
				式	1		18,654,000	
契約保証費		契約保証費			1		34,205	
				式	1		34,205	
工事価格					1		102,090,000	
				式	1		131,860,000	
消費税相当額					1		10,209,000	
				式	1		13,186,000	
本工事費					1		112,299,000	
				式	1		145,046,000	