

變更設計書

施工年度：令和 6年度	起案日	令和 年 月 日	決裁日	令和 年 月 日
	決裁根拠： 条 項 号 別表第1 3(3)表20項		書類名： 建設改良工事・委託関係経	

• • • • •

• •

• •

枚方市上下水道局

工 事 概 要

建設改良費（更新）

種 別	形 質	単位	当初	変更
布設工	D I P φ 3 5 0	m	1 1 5 . 5	1 0 7 . 6
	D I P φ 2 5 0	m	1 7 6 . 6	1 7 7 . 5
	D I P φ 1 5 0	m	1 0 1 . 2	1 0 1 . 1
	D I P φ 1 0 0	m	2 . 2	1 . 0
	D I P φ 7 5	m	4 5 1 . 5	4 5 5 . 4
設置工	仕切弁 φ 3 5 0	箇所	4	4
	仕切弁 φ 2 5 0	箇所	7	7
	仕切弁 φ 1 5 0	箇所	1 1	1 1
	仕切弁 φ 7 5	箇所	7	7
	消火栓 φ 7 5	箇所	4	4
撤去工	C I P φ 3 5 0	m	6 1 6	6 1 6
	C I P φ 2 5 0	m	1 6 8	1 6 8
	D I P φ 1 5 0	m	7	7
	D I P φ 1 0 0	m	8	8
	D I P φ 7 5	m	1 4	1 4
給水管接合替工		箇所	4 1	4 3
仮設給水替工		式	1	1
付帯工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 350本管工事（更新）							(11,376,754)	
							16,779,630	
							(10,490,764)	
							15,783,937	
	材料費				1	(11,376,754)	(11,376,754)	
						11,936,914	11,936,914	
						(10,490,764)	(10,490,764)	
				式	1	11,072,324	11,072,324	
	土工				1	3,256,753	3,256,753	
				式	1	3,133,635	3,133,635	
	管工				1	1,585,963	1,585,963	
				式	1	1,577,978	1,577,978	
φ 250本管工事（更新）							(8,900,176)	
							16,221,787	
							(9,043,990)	
							16,727,095	
	材料費				1	(8,900,176)	(8,900,176)	
						9,837,456	9,837,456	
						(9,043,990)	(9,043,990)	
				式	1	9,966,070	9,966,070	
	土工				1	5,148,779	5,148,779	
				式	1	5,400,298	5,400,298	
	管工				1	1,235,552	1,235,552	
				式	1	1,360,727	1,360,727	
φ 150本管工事（更新）							(5,901,990)	
							8,634,154	
							(5,655,770)	
							8,318,389	
	材料費				1	(5,901,990)	(5,901,990)	
						6,932,430	6,932,430	
						(5,655,770)	(5,655,770)	
				式	1	6,664,110	6,664,110	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	土工				1	780,919	780,919	
				式	1	784,582	784,582	
	管工				1	920,805	920,805	
				式	1	869,697	869,697	
φ100本管工事（更新）							(210,280) 342,752	
							(211,950) 313,976	
	材料費				1	(210,280) 210,280	(210,280) 210,280	
				式	1	(211,950) 211,950	(211,950) 211,950	
	土工				1	81,956	81,956	
				式	1	63,592	63,592	
	管工				1	50,516	50,516	
				式	1	38,434	38,434	
φ75本管工事（更新）							(4,852,590) 7,723,742	
							(5,162,597) 8,209,350	
	材料費				1	(4,852,590) 5,492,520	(4,852,590) 5,492,520	
				式	1	(5,162,597) 5,797,827	(5,162,597) 5,797,827	
	土工				1	416,047	416,047	
				式	1	432,630	432,630	
	管工				1	1,815,175	1,815,175	
				式	1	1,978,893	1,978,893	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 250消火栓設置工事（更新）							(262,590)	
							470,206	
							(276,690)	
							484,306	
	材料費				1	(262,590)	(262,590)	
						446,680	446,680	
				式	1	(276,690)	(276,690)	
						460,780	460,780	
	管工				1	23,526	23,526	
				式	1	23,526	23,526	
φ 150消火栓設置工事（更新）							(845,370)	
							1,462,145	
							(829,390)	
							1,444,329	
	材料費				1	(845,370)	(845,370)	
						1,397,640	1,397,640	
				式	1	(829,390)	(829,390)	
						1,381,660	1,381,660	
	管工				1	64,505	64,505	
				式	1	62,669	62,669	
給水管接合替工事（更新）							(1,758,082)	
							4,201,109	
							(2,012,240)	
							4,722,925	
	材料費				0	0	0	
							0	
				式	1	(265,129)	(265,129)	
						276,029	276,029	
	土工				1	1,027,801	1,027,801	
				式	1	1,191,168	1,191,168	
	管工				1	(1,758,082)	(1,758,082)	
						3,173,308	3,173,308	
				式	1	(1,747,111)	(1,747,111)	
						3,255,728	3,255,728	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
仮設給水替工事（更新）							(7,511,746) 20,978,397	
							(7,460,338) 20,874,099	
	材料費				1	(4,492,491) 4,679,371	(4,492,491) 4,679,371	
				式	1	(4,492,491) 4,679,371	(4,492,491) 4,679,371	
	土工				1	8,142,104	8,142,104	
				式	1	7,866,970	7,866,970	
	管工				1	(3,019,255) 8,156,922	(3,019,255) 8,156,922	
				式	1	(2,967,847) 8,327,758	(2,967,847) 8,327,758	
φ 350本管撤去工事（更新）							22,185,204	
							22,426,888	
	土工			式	1	22,307,996	22,307,996	
					0	0	0	
	土工				0	0	0	
				式	1	22,523,853	22,523,853	
	管工				1	1,338,708	1,338,708	
				式	1	1,364,535	1,364,535	
	現場発生品				1	-1,461,500	-1,461,500	
				式	1	-1,461,500	-1,461,500	
φ 250本管撤去工事（更新）							227,182	
							266,999	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	227,182	227,182	
				式	1	266,999	266,999	
φ 150本管撤去工事（更新）							43,561	
							43,561	
	管工				1	43,561	43,561	
				式	1	43,561	43,561	
φ 100本管撤去工事（更新）							6,995	
							6,995	
	管工				1	6,995	6,995	
				式	1	6,995	6,995	
φ 75本管撤去工事（更新）							196,383	
							200,435	
	土工				1	182,299	182,299	
				式	1	186,351	186,351	
	管工				1	14,084	14,084	
				式	1	14,084	14,084	
舗装本復旧工事（更新）							20,463,285	
							20,461,660	
	土工				1	20,463,285	20,463,285	
				式	1	20,461,660	20,461,660	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
仮設工							12,172,500	
							13,320,000	
	交通管理工				1	12,172,500	12,172,500	
				式	1	13,320,000	13,320,000	
直接工事費計							(41,619,578)	
							132,109,032	
							(41,143,729)	
							133,604,944	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		(41,619,578) 132,109,032	
				式	1		(41,143,729) 133,604,944	
共通仮設費					1		12,356,020	
				式	1		12,591,695	
	共通仮設費率計算額				1		10,305,000	
				式	1		10,394,000	
	共通仮設費 積上額計				1		2,051,020	
				式	1		2,197,695	
		運搬費			1		84,215	
				式	1		84,215	
			仮設材運搬費		1		84,215	
				式	1		84,215	
		準備費			1		1,880,965	
				式	1		2,027,640	
			試掘工		1		1,880,965	
				式	1		2,027,640	
		技術管理費			1		85,840	
				式	1		85,840	
			土質試験		1		85,840	
				式	1		85,840	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
純工事費					1		144,465,052	
				式	1		146,196,639	
現場管理費					1		38,361,000	
				式	1		38,739,000	
現場管理費率計算額					1		38,361,000	
				式	1		38,739,000	
工事原価					1		182,826,052	
				式	1		184,935,639	
一般管理費等					1		28,733,948	
				式	1		28,934,361	
一般管理費率計算額					1		28,664,000	
				式	1		28,870,000	
契約保証費					1		70,541	
				式	1		70,541	
工事価格					1		211,560,000	
				式	1		213,870,000	
消費税相当額					1		21,156,000	
				式	1		21,387,000	
本工事費					1		232,716,000	
				式	1		235,257,000	