

變更設計書

施工年度：令和 7年度	起案日	令和 年 月 日	決裁日	令和 年 月 日
	決裁根拠： 条 項 号 別表第1 3(3)表20項		書類名： 建設改良工事・委託関係綴	

• • • • •

⋮

枚方市上下水道局

工 事 概 要

建設改良費（配水支管）

種 別	形 質	単位	当初	変更
布設工	D I P φ 2 0 0	m	1 . 7	1 . 7
	D I P φ 1 5 0	m	3 2 2 . 8	3 2 3 . 9
	D I P φ 1 0 0	m	3 9 5 . 4	3 9 7 . 1
	D I P φ 7 5	m	1 8 0 . 3	2 0 3 . 0
	P E φ 5 0	m	1 9 . 6	2 2 . 2
設置工	仕切弁 φ 1 5 0	箇所	1 4	1 4
	仕切弁 φ 1 0 0	箇所	1 0	1 0
	仕切弁 φ 7 5	箇所	1 1	1 3
	仕切弁 φ 5 0	箇所	1	1
	消火栓 φ 7 5	箇所	5	5
撤去工	C I P φ 2 0 0	m	4 3	4 3
	C I P φ 1 5 0	m	2 8 5	2 8 5
	C I P φ 1 0 0	m	5 9 8	5 9 8
	C I P φ 7 5	m	1 8 1	1 9 0
	H I V P φ 4 0	m	4 6	9 8
給水管接合替工		箇所	7 5	7 7
仮設給水替工		式	1	1
付帯工		式	1	1

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
φ 150本管工事（配水支管）							(9,794,234)	
							16,949,414	
							(10,656,924)	
材料費					1	(9,794,234)	(9,794,234)	
						10,930,194	10,930,194	
				式	1	(10,656,924)	(10,656,924)	
土工					1	11,854,334	11,854,334	
					1	4,164,285	4,164,285	
				式	1	4,167,438	4,167,438	
管工					1	1,854,935	1,854,935	
					1	1,928,634	1,928,634	
				式	1	1,928,634	1,928,634	
φ 100本管工事（配水支管）							(5,772,830)	
							13,133,412	
							(6,585,520)	
材料費					1	(5,772,830)	(5,772,830)	
						6,587,350	6,587,350	
				式	1	(6,585,520)	(6,585,520)	
土工					1	7,435,440	7,435,440	
					1	4,885,794	4,885,794	
				式	1	5,261,802	5,261,802	
管工					1	1,660,268	1,660,268	
					1	1,768,280	1,768,280	
				式	1	1,768,280	1,768,280	
φ 75本管工事（配水支管）							(3,415,632)	
							7,809,345	
							(4,153,216)	
材料費					1	(3,415,632)	(3,415,632)	
						4,334,722	4,334,722	
				式	1	(4,153,216)	(4,153,216)	
						5,242,936	5,242,936	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
	土工				1	2,549,870	2,549,870	
				式	1	2,940,214	2,940,214	
	管工				1	924,753	924,753	
				式	1	1,107,708	1,107,708	
φ 50本管工事（配水支管）							(285,484) 821,939	
							(171,678) 605,585	
	材料費				1	(165,984) 247,124	(165,984) 247,124	
				式	1	(171,678) 261,668	(171,678) 261,668	
	土工				1	344,674	344,674	
				式	1	271,295	271,295	
	管工				1	(119,500) 230,141	(119,500) 230,141	
				式	1	72,622	(0) 72,622	
φ 150消火栓設置工事（配水支管）							(409,400) 818,793	
							(407,520) 815,077	
	材料費				1	(409,400) 777,580	(409,400) 777,580	
				式	1	(407,520) 775,700	(407,520) 775,700	
	管工				1	41,213	41,213	
				式	1	39,377	39,377	
φ 100消火栓設置工事（配水支管）							(199,390) 403,906	
							(213,490) 418,006	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	材料費				1	(199,390) 383,480	(199,390) 383,480	
				式	1	(213,490) 397,580	(213,490) 397,580	
	管工				1	20,426	20,426	
				式	1	20,426	20,426	
φ 75消火栓設置工事（配水支管）							(384,450) 792,083	
							(370,350) 777,983	
	材料費				1	(384,450) 752,630	(384,450) 752,630	
				式	1	(370,350) 738,530	(370,350) 738,530	
	管工				1	39,453	39,453	
				式	1	39,453	39,453	
給水管接合替工事（配水支管）							(4,253,836) 10,491,469	
							(4,180,904) 10,665,586	
	材料費				1	(30,834) 30,834	(30,834) 30,834	
				式	1	(19,400) 19,400	(19,400) 19,400	
	土工				1	2,942,930	2,942,930	
				式	1	3,320,663	3,320,663	
	管工				1	(4,223,002) 7,517,705	(4,223,002) 7,517,705	
				式	1	(4,161,504) 7,325,523	(4,161,504) 7,325,523	
仮設給水替工事（配水支管）							(10,745,752) 23,020,241	
							(11,225,272) 24,674,413	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	材料費				1	(7,303,151) 7,863,791	(7,303,151) 7,863,791	
				式	1	(7,653,651) 8,289,031	(7,653,651) 8,289,031	
	土工				1	5,766,189	5,766,189	
				式	1	6,245,726	6,245,726	
	管工				1	(3,442,601) 9,390,261	(3,442,601) 9,390,261	
				式	1	(3,571,621) 10,139,656	(3,571,621) 10,139,656	
φ 200本管撤去工事（配水支管）							-287,255	
							-287,255	
	管工				1	193,345	193,345	
				式	1	193,345	193,345	
	現場発生品				1	-480,600	-480,600	
				式	1	-480,600	-480,600	
φ 150本管撤去工事（配水支管）							305,948	
							305,948	
	管工				1	305,948	305,948	
				式	1	305,948	305,948	
φ 100本管撤去工事（配水支管）							3,840,905	
							3,840,905	
	土工				1	3,286,838	3,286,838	
				式	1	3,286,838	3,286,838	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
	管工				1	554,067	554,067	
				式	1	554,067	554,067	
φ 75本管撤去工事（配水支管）							2,591,442	
							2,599,820	
	土工				1	2,426,624	2,426,624	
				式	1	2,426,624	2,426,624	
	管工				1	164,818	164,818	
				式	1	173,196	173,196	
φ 40本管撤去工事（配水支管）							14,977	
							31,879	
	管工				1	14,977	14,977	
				式	1	31,879	31,879	
舗装本復旧							25,167,876	
							29,512,198	
	土工				1	25,167,876	25,167,876	
				式	1	29,512,198	29,512,198	
仮設工							9,840,000	
							10,560,000	
	交通管理工				1	9,840,000	9,840,000	
				式	1	10,560,000	10,560,000	

直接工事費内訳書

工種：開削工事及び小口径推進工事等

費目	工種	種別	細別／規格	単位	数量	単価	金額	摘要
直接工事費計							(35,261,008)	
							115,714,495	
							(37,964,874)	
							126,226,931	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
直接工事費					1		(35,261,008) 115,714,495	
				式	1		(37,964,874) 126,226,931	
共通仮設費					1		10,998,215	
				式	1		11,696,215	
	共通仮設費率計算額				1		9,177,000	
				式	1		9,775,000	
	共通仮設費 積上額計				1		1,821,215	
				式	1		1,921,215	
		運搬費			1		96,183	
				式	1		96,183	
			仮設材等運搬費		1		96,183	
					1		96,183	
		準備費			1		1,639,012	
				式	1		1,639,012	
			試掘工		1		1,639,012	
					1		1,639,012	
		技術管理費			1		86,020	
				式	1		186,020	
			土質試験		1		(0) 86,020	
					1		(100,000) 186,020	

本 工 事 内 訳 書

工種：開削工事及び小口径推進工事等

費 目	工 種	種 別	細別／規格	単位	数 量	単 価	金 額	摘 要
純工事費					1		126, 712, 710	
				式	1		137, 923, 146	
現場管理費	現場管理費				1		33, 706, 000	
				式	1		36, 158, 000	
		現場管理費率計算額			1		33, 706, 000	
				式	1		36, 158, 000	
工事原価					1		160, 418, 710	
				式	1		174, 081, 146	
	一般管理費等				1		25, 351, 290	
				式	1		27, 098, 854	
		一般管理費率計算額			1		25, 297, 000	
				式	1		27, 039, 000	
		契約保証費			1		62, 773	
				式	1		62, 773	
工事価格					1		185, 770, 000	
				式	1		201, 180, 000	
消費税相当額					1		18, 577, 000	
				式	1		20, 118, 000	
本工事費					1		204, 347, 000	
				式	1		221, 298, 000	